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Engineering and Construction 
Short Contract

This contract should be used for the appointment of a contractor for engineering and 
construction work which does not require sophisticated management techniques, comprises 
straightforward work and imposes only low risks on both client and contractor

An NEC document 
June 2017 
(with amendments October 2020)

The Government Construction Board, Cabinet Office UK 

The Government Construction Board (formerly Construction Clients’ Board) recommends 
that public sector organisations use the NEC contracts and in particular the NEC4 contracts 
where appropriate, when procuring construction. Standardising use of this comprehensive 
suite of contracts should help to deliver efficiencies across the public sector and promote 
behaviours in line with the principles of the Government Construction Strategy.

The Development Bureau, HKSAR Government 

The Development Bureau recommends the progressive transition from NEC3 to NEC4 in public 
works projects in Hong Kong. With suitable amendments to adapt to the Hong Kong local 
environment, NEC4 is expected to further enhance collaborative partnering, unlock innovations 
and achieve better cost management and value for money in public works projects.
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NEC is a division of Thomas Telford Ltd, which is a wholly owned subsidiary of the Institution 
of Civil Engineers (ICE), the owner and developer of the NEC.

The NEC is a suite of standard contracts, each of which has these characteristics:

• Its use stimulates good management of the relationship between the two parties to the 
contract and, hence, of the work included in the contract.

• It can be used in a wide variety of commercial situations, for a wide variety of types of 
work and in any location.

• It is a clear and simple document – using language and a structure which are 
straightforward and easily understood.

NEC4 Engineering and Construction Short Contract is one of the NEC suite and is consistent 
with all other NEC4 documents. Also available are User Guides and Flow Charts.

ISBN (complete box set) 978-0-7277-6391-4
ISBN (this document) 978-0-7277-6210-8
ISBN (Establishing a Procurement and Contract Strategy) 978-0-7277-6223-8
ISBN (Preparing an Engineering and Construction Short Contract) 978-0-7277-6225-2
ISBN (Selecting a Supplier) 978-0-7277-6234-4
ISBN (Managing an Engineering and Construction Short Contract) 978-0-7277-6236-8
ISBN (Engineering and Construction Short Contract Flow Charts) 978-0-7277-6268-9 (e-only)

First edition 1999
Second edition 2005
Third edition June 2017
Reprinted with amendments January 2019
Reprinted with amendments October 2020

British Library Cataloguing in Publication Data for this publication is available from the  
British Library.

© Copyright nec 2017

All rights, including translation, reserved. The owner of this document may reproduce the 
Contract Data and forms for the purpose of obtaining tenders, awarding and administering 
contracts. Except as permitted by the Copyright, Designs and Patents Act 1988, no part of 
this publication may be otherwise reproduced, stored in a retrieval system or transmitted in 
any form or by any means, electronic, mechanical, photocopying, recording or otherwise, 
without the prior written permission of the NEC Director, Thomas Telford Ltd, One Great 
George Street, Westminster, London SW1P 3AA.

Typeset by Manila Typesetting Company

Printed and bound in Great Britain by Bell & Bain Limited, Glasgow, UK
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FOREWORD

Foreword

Continuous improvement in project delivery is required to build confidence in the UK 
construction sector so that we can attract more investment. The Infrastructure and Projects 
Authority (IPA) is the government’s centre of expertise for infrastructure and major projects. 
We sit at the heart of government, reporting to the Cabinet Office and HM Treasury.

The application of the right contract is central to the success of the overall project delivery 
system. The NEC suite of contracts has been in existence for over the 20 years and has linked 
the projects, people and processes together to create the correct environment for successful 
delivery.

This new and updated NEC4 contract embraces the digital changes that are happening in the 
construction industry, especially around BIM, which I believe will be central to creating a step 
change in performance. Whilst looking forward it also builds on the fundamentals required 
for an effective contract. 

The use of NEC4 on public sector projects will help to deliver the Government Construction 
Strategy as we seek to improve central government’s capability as a construction client to 
deliver further savings in the order of £1.7bn across the Government estate. The IPA looks 
forward to collaborating with industry to make the delivery of projects more efficient and 
effective.

Tony Meggs, Chief Executive, Infrastructure and Projects Authority

Reporting to Cabinet Office 
and HM Treasury

For 
UKRI p

roj
ec

ts 
us

e o
nly

Expiry 04 October 2023



For 
UKRI p

roj
ec

ts 
us

e o
nly

Expiry 04 October 2023



© nec 2017       neccontract.com Engineering and Construction Short Contract vii

PREFACE

Preface

NEC was first published as a new and innovative way of managing construction contracts in 
1993 – some 24 years ago. It was designed to facilitate and encourage good management of 
risks and uncertainties, using clear and simple language. 

The NEC approach to managing contracts was endorsed in “Constructing the team – The 
Latham Report”, which was a government/industry review of procurement and contractual 
arrangements in the UK construction industry. This led to a second edition in 1995 
incorporating the further recommendations of that review. This contract was used increasingly 
in the UK and overseas, and a major revision was made with the third edition in 2005. 

NEC has played a part in helping the industry do things differently and better. It has done 
so by introducing effective project management procedures into the contract itself. These 
require pro-active management of risk and change, and the day-to-day use of an up-to-date 
programme. The range of pricing options has given Clients flexibility in the allocation of risk 
and the ability to share risk and manage it, collaboratively. 

The NEC suite has evolved over three decades, embedding consultation responses and user 
feedback, and reflecting industry development, including new procurement approaches and 
management techniques such as alliances, management of information (BIM) and supply 
chain engagement. This feedback and the new procurement approaches formed the driver 
for the development of the next generation contracts and the launch of NEC4.

There were three key objectives in drafting NEC4:

• provide greater stimulus to good management 

• support new approaches to procurement which improve contract management and

• inspire increased use of NEC in new markets and sectors. 

It was to be evolution, not revolution. 

Some features of NEC4 include:

• a new design build and operate contract to allow flexibility between construction and 
operational requirements in timing and extent

• a new multi-party alliance contract based upon an integrated risk and reward model 

• new forms of subcontract to improve integration of the supply chain. 

Further enhancements include:

• finalising cost elements during the contract

• incorporating a party-led dispute avoidance process into the adjudication process 

• increasing standardisation between contracts and

• providing enhanced guidance to give greater practical advice to users. 

NEC has always been known for its innovative approach to contract management, and this 
revision continues that approach. No other contract suite has had such a transformative effect 
on the built environment industry as NEC. It has put the collaborative sharing of risk and 
reward at the heart of modern procurement. It is also unique in providing a complete, back-to-
back procurement solution for all works, services and supplies in any sector and any country.

NEC4 continues to set the benchmark for best practice procurement worldwide.

Peter Higgins BSc (Hons), CEng, FICE
Chair of NEC4 Contract Board
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AMENDMENTS

Amendments

JANUARY 2019

The following amendments have been made to the June 2017 edition.

Page Clause/location Amendments

3 Contract Data Part one: General Preamble amended

CC6 43.1 Clause amended

CC16 93.4 Clause amended

Full details of these amendments can be found at www.neccontract.com.

OCTOBER 2020

The following amendments have been made to the June 2017 edition.

Page Clause/location Amendments

3 The Client’s Contract Data Preamble amended

CC7 50.6 Clause amended

CC13 83.3 Clause amended

Full details of these amendments can be found at www.neccontract.com.
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Short Contract
A contract between 

 
 and 

 
 for 

 

Contract Forms 

 Contract Data 

 The Contractor’s Offer and Client’s Acceptance 

 Price List 

 Scope 

 Site Information 

Notes about the contract are printed in boxes like this 
one. They are not part of the contract.

 Engineering and Construction

1
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UK Research and Innovation (UKRI)
Polaris House
Swindon 
SN2 1FL

Overbury PLC
Kent House
14-17, Market Place
London
W1W 8AJ

UKRI 2606 Internal fit out of office spaces at 
7th floor, Caxton House
6-12, Tothill Street.London
SW1H 9NA
Project reference Overbury UKRI L7 Caxton House
Project reference UKRI 2606
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CONTRACT FORMS

  The Client is

 Name 

 Address for communications 

  

  

 Address for electronic 
 communications 

 The works are 

 The site is 

 The starting date is 

 The completion date is 

 The delay damages are  per day

 The period for reply is  weeks

 The defects date is  weeks after Completion

 The defect correction period is  weeks

 The assessment day is the  of each month

 The retention is  %

The United Kingdom Housing Grants, Construction and Regeneration Act (1996) does/does not apply
(delete as applicable)

  The Adjudicator is

 Name 

 Address for communications 

  

  

 Address for electronic 
 communications 

Contract Data

The Client’s Contract Data

2
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FOIA Section 40 Personal 
Information

UK Research and Innovation (UKRI)

Polaris House
Swindon
SN2 1FL

Internal fit out of office space as defined within document EOS 1886

Caxton House, Tothill Street, London. SW1H 9NA

21st November 2022

31st April 2023

1% of phase value
Phase 1 £703,34
Phase 2 £1314.62

Two weeks

24 weeks after completion

4 weeks

1st working day

5

Royal Institute of Chartered Surveyors (RICS)

RICS Dispute Resolution Service
55 Colmore Row
Birmingham
B3 2AA

drs@rics.org
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CONTRACT FORMS

The interest rate on late payment is  % per complete week of delay.

Insert a rate only if a rate less than 0.5% per week of delay has been agreed.

 For any one event, the liability 
 of the Contractor to the Client 
 for loss of or damage to the 
 Client’s property is limited to 

 The Client provides this 

 
insurance

 

  

Only enter details here if the Client is to provide insurance.

 The minimum amount of 
 cover for the third insurance 
 stated in the Insurance Table is, 
 for any one event 

 The minimum amount of 
 cover for the fourth insurance 
 stated in the Insurance Table is, 
 for any one event 

 The Adjudicator nominating 
 body is 

 The tribunal is 

 If the tribunal is arbitration, the 
 arbitration procedure is  

The conditions of contract are the NEC4 Engineering and Construction Short Contract June 2017 
(with amendments October 2020) and the following additional conditions 

Only enter details here if additional conditions are required.

The Client’s Contract Data

Contract Data

3

 This page has been updated since  
initial publication 
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£110,000,000 rebuild value

£5,000,000

Royal Institute of Chartered Surveyors (RICS)

Refer to UKRI 26060 NEC4 Additional Clauses 26.11.22 as appended
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Contract Data

The Contractor’s Contract Data

4

  The Contractor is

 Name 

 Address for communications 

 

 

 Address for electronic 
 communications

 The fee percentage is  %

The people rates are

category of person   unit       rate

The published list of Equipment is  

The percentage for adjustment for Equipment is       % (state plus
  or minus)

CONTRACT FORMS
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FOIA Section 40 Personal 
Information

Overbury PLC

5

As set out in EOS1866 UKRI L7 Caxton Hse-Cost Plan (with phase split and VE savings((Version 1)
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The Contractor offers to Provide the Works in accordance with these conditions of contract for an amount to be 
determined in accordance with these conditions of contract.

The offered total of the Prices is 

 

Signed on behalf of the Contractor

Name

Position

Signature

Date

The Client accepts the Contractor’s Offer to Provide the Works

Signed on behalf of the Client

Name

Position

Signature

Date 

5

CONTRACT FORMS

The Contractor’s Offer and  
Client’s Acceptance

For 
UKR
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ts 
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nly

Expiry 04 October 2023

7th December 2022

13/12/2022

FOIA Section 43 Commercial

FOIA Section 40 Personal 
Information

FOIA Section 40 Personal 
Information



neccontract.com       © nec 2017 Engineering and Construction Short Contract 

C
O

N
TR

A
C

T 
FO

R
M

S
C

O
N

D
IT

IO
N

S 
O

F 
C

O
N

TR
A

C
T

6

Entries in the first four columns in this Price List are made either by the Client or the tenderer. 
 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of 
work in the item changes, the tenderer enters the amount in the Price column only; the Unit, 
Quantity and Rate columns being left blank. 
 
If the Contractor is to be paid an amount for the item of work which is the rate for the work 
multiplied by the quantity completed, the tenderer enters the rate which is then multiplied by 
the expected quantity to produce the Price, which is also entered.

ITEM NUMBER DESCRIPTION UNIT QUANTITY RATE PRICE

The total of the Prices 

The method and rules used to compile the Price List are

CONTRACT FORMS

Price List
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FOIA Section 43 
Commercial

As defined within EOS1866 UKRI L7 Caxton Hse- Cost Plan (with phased split and VE savings)(Version 1)

Rates and prices as set out in EOS 1886 compiled as Pagabo Framework and industry standards.
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 7

The Scope should be a complete and precise statement of the Client’s requirements. If it is 
incomplete or imprecise there is a risk that the Contractor will interpret it differently from the 
Client’s intention.

Information provided by the Contractor should be listed in the Scope only if the Client is 
satisfied that it is required, is part of a complete statement of the Client’s requirements and is 
consistent with the other parts of the Scope.

1 Description of the works

Give a detailed description of what the Contractor is required to do and of any work the 
Contractor is to design.

2 Drawings

List the drawings that apply to the contract.

DRAWING NUMBER REVISION TITLE

CONTRACT FORMS

Scope

For 
UKRI p
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nly

Expiry 04 October 2023

Internal fit out of part 7th Floor, Caxton House, Tothill Street. London. and ancillary works relating to the internal fit out to include but not be limited to heating, ventilation and air conditioning modifications, structured cabling alterations and internal partitions and supporting frameworks. As defined within EOS1866
Works to be carried out in two phases. 
Phase 1 to incorporate the North wing and to take place between November 21st and 23rd December. This to allow some operational occupation for UKRI staff in a temporary space in the South wing.
Phase 2 to incorporate all other areas of the 7th floor within the defined UKRI demise and this to take place between 23rd December and the end of March 2023

See appendix for plan drawing showing Phase 1 work area
See appendix 2 for plan drawing showing Phase 2 work area and temporary UKRI operations area.

873-DM-07-1010

A

Ceiling & Lighting Demolition

873-DOC-PR-501

A

Scheme Design

873-FF-07-100

A

Floor finishes

873-FN-07-100

A

Furniture Layout

873-GA-07-100

E

General Arrangement
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8

3 Specifications

List the specifications which apply to the contract.

TITLE DATE OR REVISION TICK IF PUBLICLY AVAILABLE

4 Constraints on how the Contractor Provides the Works

State any constraints on the sequence and timing of work and on the methods and conduct of 
work including the requirements for any work by the Client.

CONTRACT FORMS

Scope
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NEC 4 Contract UKRI 2606 Appendix 1

15/11/2022

NEC 4 Contract UKRI 2606 Appendix 2

17/11/2002

EOS1866 UKRI L7 Caxton Hse- Cost Plan (with phased split and VE savings)(Version 1)

16/11/2022

There are no limitations on subcontracting. The use of sub contractors in any capacity will not alter the costs detailed in EOS1866 UKRI L7 Caxton Hse- Cost Plan (with phased split and VE savings)(Version 1) 

The works to be carried out within normal operating hours unless defined within the specification or by prior agreement with the Client. 

All works to be carried out to industry standard specifications and in line with agreed health, safety and welfare plans and regulations

Works to be completed in line with the agreed project phases unless agreed with the client in advance.
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9

5 Requirements for the programme

State whether a programme is required and, if it is, state what form it is to be in, what 
information is to be shown on it, when it is to be submitted and when it is to be updated. 
 
State what the use of the works is intended to be at their Completion as defined in clause 
11.2(1).

6 Services and other things provided by the Client

Describe what the Client will provide, such as services (including water and electricity) and ‘‘free 
issue’’ Plant and Materials and equipment.

ITEM DATE BY WHICH IT 
WILL BE PROVIDED

CONTRACT FORMS

Scope
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Program defined and agreed and documented within MicroSoft Project or a similar platform. This to show a GANTT chart view of progress, works outstanding, and a two week forward view.  review meetings to held two weekly and a project status, risk and issues log to be shared and discussed. 

Completion will be when the contractor has completed the works to the Client's satisfaction, save for any defects, in line with the scope as set out in EOS1866 UKRI L7 Caxton Hse- Cost Plan (with phased split and VE savings)(Version 1)

Welfare facilities relating to water closets and hand wash facilities 

21/11/2022

Drinking water and electricity

21/11/2022



neccontract.com       © nec 2017 Engineering and Construction Short Contract 

C
O

N
TR

A
C

T 
FO

R
M

S
C

O
N

D
IT

IO
N

S 
O

F 
C

O
N

TR
A

C
T

10

Give information about the site such as the ground conditions and any other information which 
is likely to affect the Contractor’s work such as the position of adjacent structures.

CONTRACT FORMS

Site Information
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The works will be carried out on the UKRI demise which is located on the 7th floor of Caxton House. Contractor access will be via the main front entrance and contractors will be expected to adhere to all Caxton House access and egress protocols including emergency evacuations. 
Delivery access will be via the main goods lift which is accessible via the main loading bay and with prior arrangement with the on site Caxton House FM team
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CC 1

Conditions of Contract

1. GENERAL

Actions 10 
10.1

 
The Parties shall act as stated in this contract.

10.2 The Parties act in a spirit of mutual trust and co-operation.

Identified and 
defined terms

11 
11.1

 
In these conditions of contract, terms identified in the Contract Data are in italics and defined 
terms have capital initials.

11.2 (1) Completion is when the Contractor has completed the works in accordance with the 
Scope except for correcting notified Defects which do not prevent the Client from using the 
works or others from doing their work.

(2) The Completion Date is the completion date unless later changed in accordance with the 
contract.

(3) A Corrupt Act is 

• the offering, promising, giving, accepting or soliciting of an advantage as an inducement 
for an action which is illegal, unethical or a breach of trust or 

• abusing any entrusted power for private gain 

in connection with this contract or any other contract with the Client. This includes any 
commission paid as an inducement which was not declared to the Client before the date of 
the Client’s Acceptance.

(4) A Defect is a part of the works which is not in accordance with the Scope.

(5) The Defects Certificate is either a list of Defects that the Client has notified before the 
defects date which the Contractor has not corrected or, if there are no such Defects, a 
statement that there are none.

(6) Defined Cost is the cost of the following components incurred by the Contractor in 
Providing the Works.

• People employed directly or indirectly by the Contractor on the site, calculated by 
multiplying each of the People Rates by the total time appropriate to that rate. 

• Plant and Materials, the amount paid by the Contractor including, if applicable, delivery 
to the site.

• Work subcontracted by the Contractor, the amount paid by the Contractor to the 
subcontractor.

• Equipment on site, as follows.

 – For Equipment in the published list of Equipment calculated by applying the 
percentage for adjustment for Equipment to the rates in the published list 
of Equipment and by multiplying the resulting rate by the time for which the 
Equipment is required. 

 – For Equipment which is not in the published list of Equipment calculated by 
multiplying open market or competitively tendered rates for that Equipment by the 
time for which it is required. 

 – For the transport of Equipment and for Equipment which is consumed, the amount 
paid by the Contractor, to the extent that the rates do not include transport or 
consumables.
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CC 2

(7) Equipment is items provided and used by the Contractor to Provide the Works and which 
the Scope does not require the Contractor to include in the works.

(8) The Fee is the amount calculated by applying the fee percentage to the amount of 
Defined Cost.

(9) The Parties are the Client and the Contractor.

(10) The People Rates are the people rates unless later changed in accordance with the 
contract.

(11) Plant and Materials are items intended to be included in the works.

(12) The Price for Work Done to Date is the total of

• the Price for each lump sum item in the Price List which the Contractor has completed 
and

• where a quantity is stated for an item in the Price List, an amount calculated by 
multiplying the quantity which the Contractor has completed by the rate.

(13) The Prices are the amounts stated in the Price column of the Price List. Where a quantity 
is stated for an item in the Price List, the Price is calculated by multiplying the quantity by the 
rate.

(14) To Provide the Works means to do the work necessary to complete the works in 
accordance with the contract and all incidental work, services and actions which the contract 
requires.

(15) Scope is information which 

• specifies and describes the works or

• states any constraints on how the Contractor Provides the Works

and is either

• in the document called Scope or

• in an instruction given in accordance with the contract.

(16) Site Information is information which describes the site and its surroundings and is in the 
document called Site Information.

Interpretation 
and the law

12 
12.1

 
In the contract, except where the context shows otherwise, words in the singular also mean 
in the plural and the other way round.

12.2 The contract is governed by the law of the country where the site is.

12.3 No change to the contract, unless provided for by these conditions of contract, has effect 
unless it has been agreed, confirmed in writing and signed by the Parties.

12.4 The contract is the entire agreement between the Parties.

Communications 13 
13.1

 
Each communication which the contract requires has effect when it is received in a form  
that can be read, copied and recorded at the last address notified by the recipient for 
receiving communications.

13.2 If the contract requires the Client or the Contractor to reply to a communication, unless 
otherwise stated in these conditions of contract, they reply within the period for reply.

The Client’s 
authority and 
delegation

14 
14.1

 
The Contractor obeys an instruction which is in accordance with the contract and is given by 
the Client.

14.2 The Client may give an instruction to the Contractor which changes the Scope.
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14.3 The Client gives an instruction to correct a mistake in the Price List which is

• a departure from the method and rules stated in the Price List and used to compile it or

• due to an ambiguity or inconsistency. 

14.4 The Client’s acceptance of a communication from the Contractor or acceptance of the work 
does not change the Contractor’s responsibility to Provide the Works or liability for its design.

14.5 The Client, after notifying the Contractor, may delegate any of the Client’s actions and may 
cancel any delegation. A reference to an action of the Client in the contract includes an 
action by its delegate.

Early warning 15 
15.1

 
The Contractor and the Client give an early warning by notifying the other as soon as either 
becomes aware of any matter which could

• increase the total of the Prices,

• delay Completion or

• impair the performance of the works in use.

The Client or the Contractor may give an early warning by notifying the other of any other 
matter which could increase the Contractor’s total cost. Early warning of a matter for which 
a compensation event has previously been notified is not required.

15.2 The Contractor and the Client co-operate in making and considering proposals for how the 
effect of each matter which has been notified as an early warning can be avoided or reduced 
and deciding and recording actions to be taken.

Access to the site 
and provision of 
services

16 
16.1

 
The Client allows access to and use of the site to the Contractor as necessary for the work 
included in the contract.

16.2 The Client provides services and other things as stated in the Scope.

Corrupt Acts 17 
17.1

 
The Contractor does not do a Corrupt Act.

17.2 The Contractor takes action to stop a Corrupt Act of a subcontractor or supplier of which it 
is, or should be, aware.

17.3 The Contractor includes equivalent provisions to these in subcontracts and contracts for the 
supply of Plant and Materials and Equipment. 
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2. THE CONTRACTOR’S MAIN RESPONSIBILITIES

Providing the 
Works

20 
20.1

 
The Contractor Provides the Works in accordance with the Scope.

20.2 The Contractor does not start work which the Contractor has designed until the Client has 
accepted that the design complies with the Scope.

Subcontracting and 
people

21 
21.1

 
If the Contractor subcontracts work, it is responsible for Providing the Works as if it had not 
subcontracted.

21.2 The contract applies as if a subcontractor’s employees and equipment were the Contractor’s.

21.3 The Client may, having stated the reasons, instruct the Contractor to remove a person. The 
Contractor then arranges that, after one day, the person has no further connection with the 
work included in the contract.

Access for the 
Client

22 
22.1

 
The Contractor provides access for the Client and others named by the Client to work being 
done for the contract and to stored Plant and Materials.

CC 4
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3. TIME

Starting and 
Completion

30 
30.1

 
The Contractor does not start work until the starting date and does the work so that 
Completion is on or before the Completion Date.

30.2 The Contractor submits a forecast of the date of Completion to the Client each week from 
the starting date until Completion.

30.3 The Client decides the date of Completion and certifies it to the Contractor within one week 
of the date.

30.4 The Client may instruct the Contractor to stop or not to start any work. The Client 
subsequently gives an instruction to the Contractor to

• re-start or start the work or

• remove the work from the Scope.

The programme 31 
31.1

 
The Contractor submits programmes to the Client as stated in the Scope.
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4. QUALITY MANAGEMENT

Tests and 
inspections

40 
40.1

 
The Client and the Contractor carry out tests and inspections required by the Scope. If a test 
or inspection shows that any work has a Defect, the Contractor corrects the Defect, and the 
test or inspection is repeated.

Searching for and 
notifying Defects

41 
41.1

 
Until the defects date, the Client may instruct the Contractor to search for a Defect.

41.2 The Client may notify a Defect to the Contractor at any time before the defects date.

Correcting Defects 42 
42.1

 
The Contractor corrects a Defect whether or not the Client has notified it.

42.2 Before Completion, the Contractor corrects a notified Defect before it would prevent the 
Client or others from doing their work.

42.3 After Completion, the Contractor corrects a notified Defect before the end of the defect 
correction period. This period begins at the later of Completion and when the Defect is 
notified.

42.4 The Client issues the Defects Certificate at the defects date if there are no notified Defects, 
or otherwise at the earlier of

• the end of the last defect correction period and

• the date when all notified Defects have been corrected.

Accepting Defects 43 
43.1

 
The Contractor and the Client may each propose to the other that the Scope should be 
changed so that a Defect does not have to be corrected. If the Contractor and the Client 
are prepared to consider the change, the Contractor submits a quotation for reduced Prices 
or an earlier Completion Date or both to the Client for acceptance. If the Client accepts the 
quotation, it changes the Scope, the Prices and the Completion Date accordingly. 

Uncorrected 
Defects

44 
44.1

 
If the Contractor has not corrected a notified Defect within its defect correction period, the 
Client assesses the cost of having the Defect corrected by other people and the Contractor 
pays this amount.
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5. PAYMENT

Assessing the 
amount due

50 
50.1

 
The Contractor assesses the amount due and applies to the Client for payment before each 
assessment day. There is an assessment day in each month from the starting date until the 
earlier of

• the month after the Client issues the Defects Certificate and

• either Party gives notice to the other to terminate the Contractor’s obligation to Provide 
the Works.

50.2 The Contractor’s application for payment includes details of how the amount has been 
assessed. 

50.3 If the Contractor submits an application for payment before the assessment day, the amount 
due at the assessment day is

• the Price for Work Done to Date,

• plus other amounts to be paid to the Contractor,

• less amounts to be paid by or retained from the Contractor.

50.4 If the Contractor does not submit an application for payment before the assessment day, the 
amount due at the assessment day is the lesser of

• the amount the Client assesses as due at the assessment day, assessed as though the 
Contractor had submitted an application before the assessment day, and 

• the amount due at the previous assessment day.

If the Client assesses an amount due it gives details of the how the amount has been 
calculated.

50.5 If the Contractor has incorrectly assessed the amount due in an application made before the 
assessment day, the Client corrects the amount due and gives details of how the corrected 
amount has been calculated before payment. 

50.6 The Contractor pays delay damages for each day from the Completion Date until the earlier of

• Completion and

• the date either Party gives notice to the other to terminate the Contractor’s obligation to 
Provide the Works.

50.7 An amount is retained from the Contractor in the assessment of each amount due until 
Completion. This amount is the retention applied to the Price for Work Done to Date. The 
amount retained is halved in the first assessment made after Completion and remains at 
this amount until the assessment day after the Defects Certificate is issued. No amount is 
retained in the assessment made after the Defects Certificate has been issued.

50.8 If the Client requires a programme to be submitted, one quarter of the Price for Work Done 
to Date is retained in assessments of the amount due until the Contractor has submitted a 
first programme to the Client showing the information which the Scope requires.

Payment 51 
51.1

 
A payment is made within three weeks after the assessment day. The first payment is 
the amount due. Other payments are the change in the amount due since the previous 
assessment. A payment is made by the Contractor to the Client if the amount due is less than 
the amount due in the previous assessment. Other payments are made by the Client to the 
Contractor.

51.2 Interest is paid if a payment is late or includes a correction of an earlier payment. Interest is 
assessed from the date by which the correct payment should have been made until the date 
when it is paid. Interest is calculated at the rate stated in the Contract Data or, if none is 
stated, at 0.5% of the delayed amount per complete week of delay.

51.3 Any tax which the law requires a Party to pay to the other Party is added to any payment 
made under the contract.
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6. COMPENSATION EVENTS

Compensation 
events

60 
60.1

 
The following events are compensation events.

(1) The Client gives an instruction changing the Scope unless the change is in order to make a 
Defect acceptable.

(2) The Client does not allow access to and use of the site to the Contractor as necessary for 
the work included in the contract.

(3) The Client does not provide something which it is to provide by the date stated in the 
contract.

(4) The Client gives an instruction to stop or not to start any work.

(5) The Client does not work within the conditions stated in the Scope.

(6) The Client does not reply to a communication from the Contractor within the period 
required by the contract.

(7) The Client changes a decision which it has previously communicated to the Contractor.

(8) The Contractor encounters physical conditions which

• are within the site,

• are not weather conditions and

• an experienced contractor would have judged, at the date of the Contractor’s Offer, to 
have such a small chance of occurring that it would have been unreasonable to have 
allowed for them.

Only the difference between the physical conditions encountered and those for which 
it would have been reasonable to have allowed is taken into account in assessing a 
compensation event.

(9) The Contractor is prevented by weather from carrying out all work on the site for periods 
of time, each at least one full working day, which are in total more than one seventh of the 
total number of days between the starting date and the Completion Date. In assessing this 
event, only the working days which exceed this limit and on which work is prevented by no 
other cause are taken into account.

(10) Either Party notifies the other of a correction to an assumption made for the assessment 
of a compensation event.

(11) An event which

• stops the Contractor completing the works or

• stops the Contractor completing the works by the Completion Date

and which

• neither Party could prevent,

• an experienced contractor would have judged, at the date of the Contractor’s Offer, to 
have such a small chance of occurring that it would have been unreasonable to have 
allowed for it and

• is not one of the other compensation events stated in the contract.

(12) The Client gives an instruction to correct a mistake in the Price List.
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60.2 In judging the physical conditions for the purposes of assessing any compensation event, the 
Contractor is assumed to have taken into account

• the Site Information,

• publicly available information referred to in the Site Information,

• information obtainable from a visual inspection of the site and

• other information which an experienced contractor could reasonably be expected to 
have or to obtain.

Notifying 
compensation 
events

61 
61.1

 
The Client and the Contractor notify the other of an event which has happened or which 
they expect to happen as a compensation event.

61.2 If the Client notifies the compensation event, it also instructs the Contractor to submit a 
quotation for the compensation event. The Contractor submits the quotation within one 
week of being instructed to do so by the Client. If the Contractor notifies the compensation 
event, it submits a quotation with the notification.

61.3 If the Contractor does not notify a compensation event within four weeks of becoming 
aware that the event has happened, the Prices and Completion Date are not changed unless 
the event arises from a correction to an assumption stated by the Client or the Client giving 
an instruction or changing an earlier decision.

61.4 A compensation event is not notified by the Client or Contractor after the issue of the 
Defects Certificate.

Quotations for 
compensation 
events

62 
62.1

 
A quotation for a compensation event comprises proposed changes to the Prices and 
Completion Date assessed by the Contractor. The Contractor submits details of its 
assessment with each quotation. If the effects of a compensation event are too uncertain to 
be forecast reasonably, the Contractor states assumptions about the compensation event in 
the quotation. Assessment of the compensation event is based on these assumptions. If any 
of them is later found to have been wrong, either Party may notify a correction to the other 
Party. 

62.2 The Client replies within two weeks of the Contractor’s submission. If the Client decides that 
an event notified by the Contractor

• arises from the fault of the Contractor, 

• has not happened and is not expected to happen,

• has not been notified within the timescales set out in these conditions of contract or

• is not one of the compensation events stated in the contract

the Client notifies the Contractor that the Prices and Completion Date are not to be changed.

If the Client decides otherwise, it notifies the Contractor accordingly and incudes in the 
notice

• acceptance of the Contractor’s quotation or

• a statement that it does not agree with the quotation and details of the Client’s own 
assessment. 

62.3 If the Client does not reply to a quotation in accordance with the contract and within the 
time allowed, it is treated as acceptance by the Client of the quotation.

62.4 If the Contractor does not provide a quotation which the contract requires it to submit in 
the time allowed, the Client assesses the compensation event and notifies the Contractor of 
the Client’s assessment within one week of when it should have received the Contractor’s 
quotation.
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62.5 The Client includes details of its assessment of a compensation event when it notifies the 
Contractor of the assessment. If the effects of the compensation event are too uncertain to 
be forecast reasonably, the Client states assumptions about the compensation event in the 
assessment. Assessment of the compensation event is based on these assumptions. If any 
of them is later found to have been wrong, either Party may notify a correction to the other 
Party. 

Assessing 
compensation 
events

63 
63.1

 
For a compensation event which only affects the quantities of work shown in the Price List, 
the change to the Prices is assessed by multiplying the changed quantities of work by the 
appropriate rates in the Price List.

63.2 For other compensation events, the change to the Prices is assessed as the effect of the 
compensation event upon

• the actual Defined Cost of the work already done,

• the forecast Defined Cost of the work not yet done and

• the resulting Fee. 

63.3 The Client and the Contractor may agree rates or lump sums to assess the change to the 
Prices.

63.4 The effect of a compensation event upon the Defined Cost is calculated using rates and 
percentages stated in the Contract Data and other amounts at open market or competitively 
tendered prices with deductions for all discounts, rebates and taxes which can be recovered.

63.5 If, when assessing a compensation event the People Rates do not include a rate for a 
category of person required, the Client and Contractor may agree a new rate. If they do not 
agree the Client assesses the rate based on the People Rates. The agreed or assessed rate 
becomes the People Rate for that category of person.

63.6 A delay to the Completion Date is assessed as the length of time that, due to the 
compensation event, Completion is forecast to be delayed.

63.7 An assessment of the effect of a compensation event made using Defined Cost

• includes risk allowances for cost and time for matters which have a significant chance of 
occurring and are not compensation events and

• is based upon the assumptions that 

 – the Contractor reacts competently and promptly to the event and 

 – any additional Defined Cost and time due to the event are reasonably incurred.

63.8 A compensation event which is an instruction to change the Scope in order to resolve an 
ambiguity or inconsistency is assessed as if the Prices and the Completion Date were for the 
interpretation most favourable to the Contractor.

63.9 Assessments for changed Prices for compensation events are in the form of changes to the 
Price List.

63.10 If 

• the Client has accepted a Contractor’s quotation,

• a Contractor’s quotation is treated as accepted or

• the Client has notified the Contractor of a Client’s own assessment 

for a compensation event, the assessment of that compensation event is not revised except 
as stated in these conditions of contract.
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7. TITLE

Objects and 
materials within 
the site

70 
70.1

 
The Contractor has no title to an object of value or of historical or other interest within the 
site. The Contractor does not move such an object unless instructed to do so by the Client.

70.2 The Contractor has title to materials from excavation and demolition unless the Scope states 
otherwise.

CC 11

For 
UKRI p

roj
ec

ts 
us

e o
nly

Expiry 04 October 2023



neccontract.com       © nec 2017 Engineering and Construction Short Contract

CONDITIONS OF CONTRACT

C
O

N
TR

A
C

T 
FO

R
M

S
C

O
N

D
IT

IO
N

S 
O

F 
C

O
N

TR
A

C
T

8. LIABILITIES AND INSURANCE

Client’s liabilities 80 
80.1

 
The following are Client’s liabilities.

• Claims and proceedings from others and compensation and costs payable to others 
which are due to 

 – use or occupation of the site by the works or for the purpose of the works which is 
the unavoidable result of the works, or

 – negligence, breach of statutory duty or interference with any legal right by the 
Client or by any person employed by or contracted to it except the Contractor.

• A fault of the Client or any person employed by or contracted to it, except the 
Contractor.

• A fault in the design contained in 

 – the Scope or 

 – an instruction from the Client changing the Scope. 

• Loss of or damage to Plant and Materials supplied to the Contractor by the Client, or by 
others on the Client’s behalf, until the Contractor has received and accepted them.

• Loss of or damage to the works, Plant and Materials due to

 – war, civil war, rebellion, revolution, insurrection, military or usurped power,

 – strikes, riots and civil commotion not confined to the Contractor’s employees or

 – radioactive contamination.

• Loss of or damage to the works after Completion except loss or damage occurring 
before the issue of the Defects Certificate which is due to

 – a Defect which existed at Completion,

 – an event occurring before Completion which was not itself a Client’s liability or

 – the activities of the Contractor on the site after Completion.

• Loss of or damage to the Client’s property, other than the works, unless the loss or 
damage arises from or in connection with the Contractor Providing the Works.

Contractor’s 
liabilities

81 
81.1

 
The following are Contractor’s liabilities unless they are stated as being Client’s liabilities.

• Claims and proceedings from others and compensation and costs payable to others 
which arise from or in connection with the Contractor Providing the Works.

• Loss of or damage to the works, Plant and Materials and Equipment. 

• Loss of or damage to the Client’s property, other than the works, which arises from or in 
connection with the Contractor Providing the Works.

• Death or bodily injury to the employees of the Contractor.

Recovery of costs 82 
82.1

 
Any cost which the Client has paid or will pay as a result of an event for which the Contractor 
is liable is paid by the Contractor.

82.2 Any cost which the Contractor has paid or will pay as a result of an event for which the Client 
is liable is paid by the Client.
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82.3 The right of a Party to recover these costs is reduced if an event for which it was liable 
contributed to the costs. The reduction is in proportion to the extent that the event for which 
that Party is liable contributed, taking into account each Party’s responsibilities under the 
contract.

82.4 For any one event, the liability of the Contractor to the Client for loss of or damage to the 
Client’s property is limited to the amount stated in the Contract Data. The Contractor is 
not liable to the Client for the Client’s indirect or consequential loss except as provided for 
in these conditions of contract. Exclusion or limitation of liability applies in contract, tort or 
delict and otherwise and to the maximum extent permitted in law.

Insurance cover 83 
83.1

 
The Client provides the insurances which the Client is to provide as stated in the Contract 
Data. 

83.2 The Contractor provides the insurances stated in the Insurance Table except any insurance 
which the Client is to provide as stated in the Contract Data.

83.3 The insurances in the Insurance Table are in the joint names of the Parties except the fourth 
insurance stated. The insurances provide cover for events which are the Contractor’s liability 
from the starting date until the Defects Certificate has been issued or termination.

INSURANCE TABLE

INSURANCE AGAINST MINIMUM AMOUNT OF COVER

Loss of or damage to the works, Plant and 
Materials

The replacement cost

Loss of or damage to Equipment The replacement cost

Loss of or damage to property (except the works, 
Plant and Materials and Equipment) and liability 
for bodily injury to or death of a person (not an 
employee of the Contractor) arising from or in 
connection with the Contractor Providing the 
Works 

The amount stated in the Contract Data for any 
one event with cross liability so that the insurance 
applies to the Parties separately

Death of or bodily injury to employees of the 
Contractor arising out of and in the course of 
their employment in connection with the contract

The greater of the amount required by the 
applicable law and the amount stated in the 
Contract Data for any one event
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9. TERMINATION AND RESOLVING DISPUTES

Termination 
and reasons for 
termination

90 
90.1

 
A Party may terminate the Contractor’s obligation to Provide the Works for a reason stated in 
these conditions of contract by notifying the other Party and giving details of the reason for 
terminating. After a notification to terminate has been issued, the Contractor does no further 
work necessary to Provide the Works.

90.2 Either Party may terminate if the other Party has become insolvent or its equivalent (Reason 1).

90.3 The Client may terminate if the Client has notified the Contractor that the Contractor has not 
stopped one of the following defaults within two weeks of the date when the Client notified 
the Contractor of the default.

• Substantially failed to comply with the contract (Reason 2).

• Substantially hindered the Client (Reason 3).

• Substantially broken a health or safety regulation (Reason 4).

90.4 The Contractor may terminate if

• the Client has not paid an amount due under the contract within thirteen weeks of the 
assessment day which followed receipt of the Contractor’s application for it (Reason 5) 
or

• the Client has instructed the Contractor to stop or not to start any substantial work or 
all work for a reason which is not the Contractor’s fault and an instruction allowing the 
work to re-start or start or removing work from the Scope has not been given within 
eight weeks (Reason 6).

90.5 The Client may terminate if an event occurs which

• stops the Contractor completing the works or

• stops the Contractor completing the works by the Completion Date and is forecast to 
delay Completion by more than thirteen weeks,

and which

• neither Party could prevent,

• an experienced contractor would have judged, at the date of the Contractor’s Offer, to 
have such a small chance of occurring that it would have been unreasonable to have 
allowed for it (Reason 7).

90.6 The Client may terminate if the Contractor does a Corrupt Act, unless it was done by a 
subcontractor or supplier and the Contractor

• was not and should not have been aware of the Corrupt Act or

• informed the Client of the Corrupt Act and took action to stop it as soon as the 
Contractor became aware of it (Reason 8).

90.7 The Client may terminate for any other reason (Reason 9).

Procedures on 
termination

91 
91.1

 
On termination, the Client may complete the works. The Contractor leaves the site and 
removes the Equipment.

Payment on 
termination

92 
92.1

 
The amount due on termination includes

• an amount due assessed as for normal payments,

• the cost of Plant and Materials provided by the Contractor which are on the site or of 
which the Contractor has to accept delivery and

• any amounts retained by the Client.
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92.2 If the Client terminates for Reason 1, 2, 3, 4 or 8, the amount due on termination also 
includes a deduction of the forecast additional cost to the Client of completing the works.

92.3 If the Contractor terminates for Reason 1, 5 or 6 or if the Client terminates for Reason 9, the 
amount due on termination also includes 5% of any excess of a forecast of the amount due 
at Completion had there been no termination over the amount due on termination assessed 
as for normal payments.

92.4 Within thirteen weeks of termination, the Client assesses the final amount due. The final 
payment is the amount due on termination less the total of previous payments. The Client 
gives the Contractor details of the assessment. Payment is made within three weeks of the 
Client’s assessment.

Dispute resolution 93 
93.1

 
A dispute arising under or in connection with the contract is referred to and decided by 
the Adjudicator. A Party does not refer a dispute to the Adjudicator that is the same, or 
substantially the same, as one that has already been referred to the Adjudicator.

The Adjudicator 93.2 (1) The Parties appoint the Adjudicator under the NEC Dispute Resolution Service Contract 
current at the starting date. The Adjudicator acts impartially and decides the dispute as an 
independent adjudicator and not as an arbitrator.

(2) If the Adjudicator is not identified in the Contract Data or if the Adjudicator resigns or 
is unable to act, the Parties choose a new adjudicator jointly. If the Parties have not chosen 
an adjudicator, either Party may ask the Adjudicator nominating body to choose one. The 
Adjudicator nominating body chooses an adjudicator within four days of the request. The 
chosen adjudicator becomes the Adjudicator.

(3) The Adjudicator and the Adjudicator’s employees and agents are not liable to the Parties 
for any action or failure to take action in an adjudication unless the action or failure to take 
action was in bad faith.

The adjudication 93.3 (1) A Party may refer a dispute to the Adjudicator if

• the Party notified the other Party of the dispute within four weeks of becoming aware of 
it and

• between two and four further weeks have passed since the notification.

If a disputed matter is not notified and referred within the times set out in the contract, 
neither Party may subsequently refer it to the Adjudicator or the tribunal.

(2) The Party referring the dispute to the Adjudicator includes with its referral information to 
be considered by the Adjudicator. Any more information from a Party to be considered by the 
Adjudicator is provided within two weeks of the referral. This period may be extended if the 
Adjudicator and the Parties agree.

(3) The Adjudicator may 

• review and revise any action or inaction of the Client related to the dispute and alter a 
matter which has been treated as accepted or correct,

• take the initiative in ascertaining the facts and the law related to the dispute,

• instruct a Party to provide further information related to the dispute within a stated time 
and

• instruct a Party to take any other action which is considered necessary for the 
Adjudicator to reach a decision and to do so within a stated time.

(4) A communication between a Party and the Adjudicator is communicated to the other 
Party at the same time.

(5) If the Adjudicator’s decision includes assessment of additional cost or delay caused to the 
Contractor, the assessment is made in the same way as a compensation event is assessed.
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(6) The Adjudicator decides the dispute and informs the Parties of the decision and reasons 
within four weeks of the referral. This period may be extended by up to two weeks with the 
consent of the referring Party, or by any period agreed by the Parties.

If the Adjudicator does not inform the Parties of the decision within the time allowed, either 
Party may act as if the Adjudicator has resigned.

(7) Unless and until the Adjudicator has informed the Parties of the decision, the Parties 
proceed as if the matter disputed was not disputed.

(8) The Adjudicator’s decision is binding on the Parties unless and until revised by the tribunal 
and is enforceable as a matter of contractual obligation between the Parties and not as an 
arbitral award. The Adjudicator’s decision is final and binding if neither Party has notified 
the other within the times required by the contract that it intends to refer the matter to the 
tribunal.

The tribunal 93.4 A Party may refer a dispute to the tribunal if

• the Party is dissatisfied with the Adjudicator’s decision or

• the Adjudicator did not inform the Parties of a decision within the time allowed and a 
new adjudicator has not been chosen,

except that neither Party may refer a dispute to the tribunal unless they have notified the 
other Party of their intention to do so not more than four weeks after

• the Adjudicator informs the Parties of the decision, or, if the Adjudicator did not inform 
the Parties of the decision within the time allowed, 

• the end of the time allowed for the Adjudicator’s decision.
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IF THE UNITED KINGDOM HOUSING GRANTS, CONSTRUCTION AND REGENERATION 
ACT 1996 AS AMENDED BY THE LOCAL DEMOCRACY, ECONOMIC DEVELOPMENT AND 
CONSTRUCTION ACT 2009 (THE ACT) APPLIES TO THE CONTRACT, THE FOLLOWING 
ADDITIONAL CONDITIONS APPLY.

Definitions 1.1 (1) In this clause, time periods stated in days exclude Christmas Day, Good Friday and bank 
holidays.

(2) Each assessment day is a payment due date. If there is a termination, the payment due 
date is thirteen weeks after the notice of termination.

(3) The final date for payment is three weeks after the payment due date.

Assessing the 
amount due

1.2 If the Contractor makes an application for payment before a payment due date, the 
application is the notice of payment specifying the sum that the Contractor considers to be 
due at the payment due date (the notified sum). The Contractor’s application states the basis 
on which the amount is calculated and includes details of the calculation.

1.3 If the Contractor does not make an application for payment before a payment due date, the 
notified sum is zero or, if an amount is to be paid to the Client, the amount which the Client 
considers is to be paid. The Client notifies the Contractor of the notified sum.

1.4 The following replaces clause 50.5

If a Party intends to pay less than the notified sum, it notifies the other Party of its 
assessment of the amount due not later than seven days (the prescribed period) before 
the final date for payment. The notification states the basis on which the amount due is 
calculated and includes details of the calculation. A Party pays the notified sum unless it has 
notified its intention to pay less than the notified sum.

Compensation 
event

1.5 If the Contractor exercises its right under the Act to suspend performance, it is a 
compensation event.

The adjudication 1.6 The following replaces clause 93.3(1).

A Party may issue to the other Party a notice of its intention to refer a dispute to adjudication 
at any time. The Party refers the dispute to the Adjudicator within seven days of the notice.

1.7 The Adjudicator may in the decision allocate the Adjudicator’s fees and expenses between 
the Parties.

1.8 The Adjudicator may, within five days of giving the decision to the Parties, correct the 
decision to remove a clerical or typographical error arising by accident or omission.

1.9 If the Adjudicator’s decision changes an amount notified as due, payment of the sum 
decided by the Adjudicator is due not later than seven days from the date of the decision or 
the final date for payment of the notified amount, whichever is the later.
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1st Section: Index by page numbers – prefixed ‘p’.

2nd Section: Index by clause numbers. (Option clauses indicated by their letters, main clause heads by bold 
numbers). Terms in italics are identified in Contract Data, and defined terms have Capital Initial Letters.

acceptance
Client’s p5
compensation events 62.2–3
Contractor’s communication 14.4
Contractor’s design 20.2
Defects 43, 60.1(1)
quotations 63.10

access
Client’s 22
to site 16
and use of site 60.1(2)

actions 10, 14.5

Acts, Housing Grants, Construction and Regeneration (1996) 1.1–9

adjudication 1.6–9, 93.3

Adjudicator 93.2, 93.3(1–2)
decisions 1.7–9, 93.3(5–8), 93.4
dispute resolution 93.1
independent 93.2(1)
tribunal and 93.3(1), 93.3(8)

Adjudicator nominating body 93.2(2)

agreement, Parties/Party 12.3–4

ambiguities 14.3, 63.8

amount due
adjudication 1.9
assessing 1.2–4, 50, 51.1, 92.3–4
correction of assessment 50.5
payment 51.1
on termination 90.4, 92.1–4

assessment
Adjudicator’s decision 93.3(5)
amount due 1.2–4, 50, 51.1, 92.3–4
changed Prices 62.1
compensation events 60.1(8), 60.1(10), 60.2, 62.4–5, 63
Defect(s) correction cost 44.1
interest 51.2

assessment day 1.1(2), 50.1, 50.3–5, 50.7, 51.1, 90.4

authority, Client’s 14

bodily injury 81.1

breach of statutory duty 80.1

calculations, Fee 11.2(8)

certificate(s)/certification
Completion Date 30.3
termination 83.3
see also Defects Certificate

change(s) of Prices due to compensation events 62.1, 63.1–3, 63.9

civil commotion 80.1

civil war 80.1

claims
Client’s liabilities 80.1
Contractor’s liabilities 81.1

Client
Acceptance form p5
access for 22

access/use of site 16.1, 60.1(2)
adjudication 93.3(3)
assessment day 50.1, 50.4–5
authority 14
communication from Contractor 60.1(6–7)
compensation events 63.3, 63.5, 63.10
Completion Date decision 30.3
Completion forecast 30.2
Contract Data forms p2–4
Contractor’s design 20.2
correcting mistakes in Price List 60.1(12)
Corrupt Acts 11.2(3)
cost assessment 44.1
decision changes 60.1(7)
Defect(s) acceptance/non-correction 43.1
Defect(s) correction 11.2(1)
Defects notified 11.2(5), 41.1–2, 42.1, 42.3
delegation 14
early warning 15.1–2
insurance cover 83.1
liabilities 80, 82.4
not working within Scope conditions 60.1(5)
notifying compensation events 61.1–4
objects of value or historical interest 70.1
as Party 11.2(9)
payments from Contractor 51.1
payments to Contractor 1.3, 82.2
Price List p6
programme submission 31.1, 50.8
quotations for compensation events 62.2–5
recovery of costs 82.1–2
removal of person 21.3
reply to communications 13.2
requirements for p8
Scope changes 60.1(1)
Scope statement p7
services and other things provided by p9, 16.2
starting/stopping work 30.4
stopping/not starting work 60.1(4)
termination 90.3–7, 91.1, 92.1–4
tests and inspections 40.1

co-operation and trust 10.2

communications 13
address to which sent 13.1
Adjudicator 93.3(4)
Client’s changed decision 60.1(7)
period for reply 60.1(6)

compensation
Client’s liabilities 80.1
Contractor’s liabilities 81.1

compensation events 1.5, 60–3
assessing 60.1(8), 60.1(10), 60.2, 62.4–5, 63
early warning not required 15.1
notifying 61, 62.2, 62.5
quotations 61.2, 62, 62.1–2, 63.10

competitively tendered rates 11.2(6)

completed work
in accordance with the Scope 11.2(1)
necessary work to fulfil contract 11.2(14)
stopped by compensation event 60.1(11)
termination 91.1, 92.2
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Completion 30
amount due assessment 50.6–7
correcting Defects after 42.2
definition 11.2(1)
early warning of possible delay 15.1
forecasts 92.3
intended use of works p9
loss or damage after 80.1
starting date and 30.1–2

Completion Date (completion date)
certification 30.3
Client’s decision 30.3
and compensation events 60.1(11), 61.3, 62.1, 63.8
completed work 90.5
definition 11.2(2)
delay damages 50.6
delay to 63.6
quotation for earlier 43.1
starting date and 30.1–2
weather conditions 60.1(9)

conditions of contract
communications 13.2
compensation events and 62.2, 63.10
form of terms identified 11.1
interpretation and the law 12.3
liabilities 82.4
termination 90.1

consumables 11.2(6)

Contract Data/contract data
Client’s p2–3
Contractor’s p4
Defined Cost calculation 63.4
form of terms identified 11.1
forms p2–4
interest calculation 51.2

Contractor
acceptance of communication/work 14.4
access 16.1, 22.1
access and use of site 16.1, 60.1(2)
amount due assessment 1.2–3, 50.1–8
assessment of compensation events 63.3, 63.5, 63.8, 63.10
Client’s authority 14.1–2
Client’s delegation 14.5
communication to Client 60.1(7)
compensation events 1.5, 60.1(11)
completed work 11.2(1)
constraints p8
Contract Data form p4
Corrupt Act(s) and 17.1–3
Defect(s) acceptance/non-correction 43.1
Defect(s) correction 42.1–2
Defect(s) not corrected 11.2(5)
early warning 15.1–2
Equipment 11.2(7)
fault 62.2
information provided by p7
insurance 83.2–3
liabilities 80.1, 81, 82.4
notification of compensation events 61.1–4
obligations 90.1
Offer form p5
as Party to contract 11.2(9)
payment application 50.2–4
payments from 11.2(6), 51.1, 82.1–2
payments to p6
period for reply 13.2, 60.1(6)
physical conditions 60.1(8), 60.2
Plant and Materials 80.1
programme submission 31.1
Provide the Works p8, 11.2(6), 11.2(15)
quotations for compensation events 62.1–2, 62.4–5
responsibilities 20–2
Scope interpretation p7
searching (for Defects) 41.1–2

Site Information p10
starting/stopping work 30.1–4
subcontracted work 21.1–3
termination 90.3–6, 91.1, 92.1
tests and inspections 40.1
title to objects and materials within site 70.1–2
uncorrected Defects 44.1
weather conditions 60.1(9)

Contractor’s design 20.2

Contractor’s employees
insurance 81.1
on site 11.2(6)

correcting
Adjudicator’s decision 1.8
amount due 50.5
assumptions about compensation events 60.1(10), 61.3, 62.1, 

62.5
Defects 11.2(1), 40.1, 42, 44.1
earlier payment 51.2
mistakes in Price List 14.3, 60.1(12)

Corrupt Act(s) 11.2(3), 17, 90.6

costs
additional costs 93.3(5)
of components 11.2(6)
Defect(s) correction 44.1
liability 80.1, 81.1
Plant and Materials 92.1
recovery of 82
reduction 82.3
risk allowances 63.7

damage(s)
delay 50.6
liability 80.1, 82.4

death insurance 81.1

decision(s)
Adjudicator 1.7–9, 93.3(5–8), 93.4
and compensation events 60.1(7)

default(s), Contractor’s 90.3

defect correction period 42.2–3, 44.1

Defect(s)
accepting 43, 60.1(1)
correcting 11.2(1), 40.1, 42, 44.1
correction after Completion 42.2
definition 11.2(4)
notifying 11.2(1), 11.2(5), 41, 42.1, 42.3
searching (for) 41
statement that there are none 11.2(5)
and tests/inspections 40.1
uncorrected 44

Defects Certificate
assessment day 50.1, 50.7
and compensation events 61.4
correcting Defects 42.3
definition 11.2(5)
insurance 83.3
loss or damage before issue 80.1

defects date
Contractor not correcting 11.2(5)
correcting Defects 42.3
searching/notifying Defects 41.1–2

Defined Cost
and compensation events 63.2, 63.4, 63.7
definition(s) 11.2(6)
and Fee calculation 11.2(8)

defined terms 1.1, 11

delay
assessment 93.3(5)
Completion 15.1
Completion Date 63.6, 90.5
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damages 50.6
interest payment 51.2

delegation, Client’s 14

delivery, Plant and Materials to site 11.2(6), 92.1

demolition 70.2

design
fault in 80.1
of work 20.2

discounts, deduction from prices 63.4

dispute resolution 1.6, 90–4

Dispute Resolution Service Contract 93.2(1)

early warning 15

Equipment
Contractor’s 21.2
definition 11.2(7)
“free issue” p9
left on site 11.2(6)
removal of 91.1
subcontract supply 17.3

excavation materials 70.2

experienced contractor
and compensation events 60.1(11), 60.2
and physical conditions on site 60.1(8)
and termination 90.5

fault of Client or his design 80.1

fault of Contractor 62.2

Fee
Adjudicator’s 1.7
calculation(s) 11.2(8)
compensation event effects 63.2
definition 11.2(8)

fee percentage 11.2(8)

final payment
adjudication 1.9
amount due assessment 1.4
termination 92.4

forecasts 30.2, 62.1, 62.5, 63.2, 63.6, 90.5, 92.2–3

“free issue” Plant, Materials and Equipment p9

health and safety 90.3

historical-interest objects found within site 70.1

Housing Grants, Construction and Regeneration Act (1996) 1.1–9

identified terms 11

inconsistencies 14.3, 63.8

information
on programme p9
publicly available 60.2
in the Scope p7, 11.2(15)
see also Site Information

injury insurance 81.1

inspection(s) 40

instruction(s)
Client’s authority 14.1–3
compensation events resulting 63.8
correction of mistakes in Price List 60.1(12)
Scope 11.2(15), 80.1
stopping/not starting work 30.4, 60.1(4)
to Contractor 90.4

insurance 80–3

insurance cover 83

Insurance Table 83.2

insurrection 80.1

intention to pay less 1.4

interest on late payment 51.2

interpretation
and the law 12
of Scope p7

late payment(s) 51.2

law
dispute resolution 93.3(3)
interpretation 12
limitation of liability 82.4
tax(es) 51.3

legal rights, interference with 80.1

liability 80–3
Adjudicator 93.2(3)
Contractor’s 14.4
limitation 82.4

limitation of liability 82.4

loss or damage liability 80.1, 81.1

lump sum(s) 63.3

materials within site 70

military power 80.1

mistake(s), Price List 14.3, 60.1(12)

negligence 80.1

nominating body, Adjudicator 93.2(2)

notification
adjudication 1.6, 1.9, 93.3(1)
Adjudicator’s decision 93.4
amount due assessment 1.2–4
assessment of compensation event 63.10
communication of 13.1
compensation events 60.1(10), 61, 62.2, 62.5
Defects 11.2(1), 11.2(5), 41, 42.1, 42.3, 44.1
delegation by Client 14.5
early warning 15.1–2
termination 50.1, 90.1, 90.3

objects and materials within site 70

objects of value or historical interest 70.1

Offer, Contractor’s p5

open market
Defined Cost 63.4
Equipment 11.2(6)

Parties/Party
actions 10.1–2
Adjudicator nominating body 93.2(2)
Adjudicator’s communications 93.3(4)
Adjudicator’s decision 93.3(6–8)
agreement 12.3–4
amount due assessment 1.4
assessment day 50.1
assumptions made for compensation events 60.1(10)
recovery of costs 82.3
referral to Adjudicator 1.6, 93.3(1–2), 93.3(6)
tax law 51.3
termination 90.1–2
tribunal referral 93.4
see also Client; Contractor

payment(s) 50–1
Client’s liabilities 80.1
Contractor 1.2–3, p6, 11.2(6), 50.2–4, 81.1
intention to pay less 1.4
late 51.2
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notified amounts 1.9
Plant and Materials 11.2(6)
recovery of 82.1–2
on termination 1.1(2–3), 92

People Rates 11.2(6), 11.2(10), 63.5

people rates 11.2(10)

percentage for adjustment 11.2(6)

performance impairment, works 15.1

performance suspension 1.5

period for reply 13.2, 60.1(6)

persons/people
removal of 21.3
subcontracting 21

physical conditions of site 60.1(8), 60.2

Plant and Materials
Contractor’s payment 11.2(6)
costs 92.1
definition 11.2(11)
“free issue” p9
loss of or damage to 80.1
storage 22.1
subcontract supply 17.3

Price List
assessing compensation events 63.1, 63.9
form p6
mistake(s) in 14.3, 60.1(12)
Prices definition 11.2(13)

Price for Work Done to Date 11.2(12), 50.3, 50.7–8

Prices/prices
changes to 62.1, 63.1–3, 63.9
and compensation events 61.3, 63.8
deductions from 63.4
definitions 11.2(13)
reduction 43.1

proceedings, liability 80.1, 81.1

programme 31
requirements for p9
submission 50.8

proposal(s)
Defect(s) acceptance/non-correction 43.1
early warning matters 15.2

Provide the Works 20
Contractor constraints p8
Contractor’s liabilities 81.1
Contractor’s obligation 50.1, 90.1
Contractor’s responsibilities 14.4, 20, 21.1
definition 11.2(14)
and Equipment 11.2(7)
loss or damage from 80.1

publicly available information 60.2

published list of Equipment 11.2(6)

quality management 40–4

quantity of work, Contractor’s payments p6

quotations
for compensation events 61.2, 62, 62.1–2, 63.10
reduced prices 43.1

radioactive contamination 80.1

rates
in assessing compensation events 63.1, 63.4
Equipment on site 11.2(6)
interest 51.2
People Rates 11.2(6), 63.5
Prices 11.2(13)
work multiplied by quantity p6

rebates, deduction from prices 63.4

rebellion 80.1

recovery of costs 82

reduced costs 82.3

reduced Prices 43.1

referral, Adjudicator 1.6, 93.1, 93.3(1–2), 93.3(6)

removing
Contractor’s person 21.3
Equipment 91.1

reply to communications 13.2
see also period for reply

resignation of Adjudicator 93.2(2)

responsibilities, Contractor’s 14.4, 20–2

retention 50.3, 50.7–8

revolution 80.1

riots 80.1

risk allowances 63.7

risks p7

safety see health and safety

Scope
amount due assessment 50.8
Client not working within conditions 60.1(5)
Client’s authority 14.2
compensation events 60.1(1), 63.8
completed work 11.2(1)
Defect(s) acceptance/non-correction 43.1
definition 11.2(15)
excavation/demolition materials 70.2
fault in design 80.1
forms p7–9
programme 31.1
Providing the Works 20
removing work from 30.4, 90.4
services provision 16.2
tests and inspections 40.1

searching for Defects 41

services
contract requirements 11.2(14)
form p9
provision of 16

Short Contract form p1

site
access to 16
access and use of 60.1(2)
Contractor’s employees on 11.2(6)
Equipment removal 91.1
historical-interest/valuable objects found 70.1
interpretation and the law 12.2
objects and materials within 70
physical conditions 60.1(8), 60.2
Plant and Materials on 92.1
use or occupation of 80.1
valuable objects found within 70.1
visual inspection 60.2
weather conditions 60.1(9)

Site Information
compensation events 60.2
definition 11.2(16)
form p10

specifications p8

starting date
assessment day 50.1
Completion and 30.1–2
dispute resolution 93.2(1)
insurance 83.3
weather conditions 60.1(9)
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start(ing) work 30, 90.4

stopping work 30.4, 60.1(4), 60.1(11), 90.4

storage, Plant and Materials 22.1

strikes 80.1

subcontract supply 17.3

subcontracting
Contractor’s work 11.2(6)
and people 21

Subcontractor
Corrupt Act(s) 17.2, 90.6
employees 21.2

submission(s)
Contractor’s payment 50.3–4
forecasts of Completion Date 30.2
programme p9, 31.1, 50.8
quotations for compensation events 61.2, 62.1–2, 62.4
quotations for reduced Prices 43.1

suppliers 17.2, 90.6

suspension of performance 1.5

taxes
payment 51.3
recovery 63.4

tenderer
Defined Cost 63.4
Price List p6

termination 90–4
certification of 83.3
Contractor’s obligation 50.1
payment on 1.1(2–3), 92
procedures 91

tests/testing 40

time 30–1, 63.7

time allowed
Adjudicator’s decision 93.4
quotations for compensation events 62.3–4

time periods, Housing Grants, Construction and Regeneration Act 
(1996) 1.1(1)

timescales, quotations for compensation events 62.2

timings, Provide the Works p8

title 70

Total of the Prices (total of the Prices) 15.1

transport 11.2(6)

tribunal 93.3(1), 93.3(8), 93.4

trust and co-operation 10.2

uncorrected Defects 44

United Kingdom Housing Grants, Construction and Regeneration 
Act (1996) as amended by the Local Democracy, Economic 
Development and Construction Act 2009 1.1–9

usurped power 80.1

valuable objects found within site 70.1

visual inspection of site 60.2

war 80.1

weather conditions 60.1(9)

works
compensation events 60.1(11)
Defects part of 11.2(4)
design 14.4
intended use of p9
liabilities/insurance 80.1, 81.1
loss of or damage to 80.1
performance impairment 15.1
specification/description 11.2(15)
termination of 90.5, 91.1, 92.2
work necessary to complete 11.2(14)
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