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CONTRACT UKRl-1:422 

f PRM Of AGRffMeNI 

1 tl Oc~ This agreement is made on the b of 2022 between: 

(1) United Kingdom Research and Innovation, a statutory corporation whose registe.red office is at 
Polaris House, North Star Avenue, Swindon, England, SN2 1 FL ("the Client"); and 

(2) Russells Limited, a company incorporated and registered in the United Kingdom wi~h c?mpany 
number 02867432 and registered VAT number GB 696362981 whose registered office 1s at 13 
·westpoint Enterprise Park, Clarence Avenue, Trafford Park, Manchester, M17 1 QS(the 
"Contractor"). 

For the provision of the following: sec Main Works at the Daresbury Laboratory 

The works comprise of the construction of a single storey 2500m2 Supercomputer Centre. The building will 
comprise of 2nr Data Halls, power cell rooms and associated plant and equipment rooms. The roof will allow 
for mechanical plant to be housed. The works will also comp.rise the conclusion of the hard and soft 
landscaping elements of works-. 

1. The Contractorwill Provide the Works in accordance with the conditions of contract identified in the 
Contract Data and all other contract documents as listed in the Form of Agreement 

2. The Client will pay the Contractor the tendered total of the prices in the sum of £28,686,124.50 
(Twenty Eight Million, Six Hundred and Eighty Six Thousand, One Hundred and Twenty Four 
Pounds and Fifty pence) or such other sum that becomes payable under the terms of the Contract 
in consideration of the Contractor carrying out its duties in accordance with the conditions of 
contract as identified in the Contract Data. 

3. The documents forming this agreement are: 

-

~ The Site Information 

-
-
-
-
-

Scope provided by the Client 

Scope provided by the Contractor 

Contract Data Part One 

Contract Data Part Two and 

NEC 4. Engin~ering and_Const~uction Contract (June 2017 edition incor t· J . . 
amendment), rncorporat,ng Matn Option A. ' pora tng anuary 2019 

Amended Conditions of Contract - Z-Clauses 

The Priced Activity Schedule 

I 

I 

' 

J 

l 

I 
' 



(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43 Commercial

-
Parent Company Guarantee 

Performance Bond 

EXECUTED (but not delivered until ) 
the date hereof) AS A DEED by 
(United Kingdom Research and Innovation) 
by the affixing of Its Common Seal ) 
in the presence of:-

Authorised Signatory 

Authorised Signatory 
"' ..... ._. ... - -,, . . -' . ' . ' . . : . , ' . ·- .,,,.'' .. _ ... 

[Common seal of company] 

EXECUTED (but not delivered until } 
the date hereof} as a DEED by {Russells Limited) 

acting by a Director and a Director/Secretary 

• 

• 

• 
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Option 22 - Identified and defined terms 

Insert new clause 11 .3 additional defined terms. 

11.3 (1) Client Confidential Information is all Personal Data and any information, however it is 
conveyed, that relates to the business, affairs, developments, trade secrets, know-how, personnel, 
and contractors of the Client, including all IPRs, together with all information derived from any of the 
above, and any other information clearly designated as being confidential (whether or not it is marked 
"confidential") or which ought reasonably be considered to be confidential. 

11 .3 (2) Client Data is the data, text, drawings, diagrams, images or sounds (together with any 
database made up of any of these) which are embodied in any electronic, magnetic, optical or 
tangible media, and 

• which are supplied to the Contractor by or on behalf of the Client, 

• which the Contractor is required to generate, process, store or transmit pursuant to this 
contract or 

• which are any Personal Data for which the Client is the Data Controller to the extent that such 
Personal Data is held or processed by the Contractor. 

11 (3) Commercially Sensitive Information is the information agreed between the Parties (if any) 
comprising the information of a commercially sensitive nature relating to the Contractor, the charges for 
the works, its IPR or its business or which the Contractor has indicated to the Client that, if disclosed 
by the Client, would cause the Contractor significant commercial disadvantage or material financial loss. 

11.3 (4) Confidential Information is the Client's Confidential Information and/or the 
Contractor's Confidential Information. 

11 .3 (5) Contracting Body is any Contracting Body as defined in Regulation 5(2) of the Public 
Contracts (SeNices, SeNice and Supply) (Amendment) Regulations 2000 other than the Client. 

11 .3 (6) Contractor's Confidential Information is any information, however it is conveyed, that relates to 
the business, affairs, developments, trade secrets, know-how, personnel and contractors of the 
Contractor, including IPRs, together with all information derived from the above, and any other 
information clearly designated as being confidential (whether or not it is marked as "confidential") or 
which ought reasonably to be considered to be confidential, including the Commercially Sensitive 
Information. 

11.3 (7) Crown Body is any department, office or agency of the Crown. 
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11.3 (8) Data Controller has the meaning given to it in the Data Protection Act 2018. 

11.3 (9) DOTAS is the Disclosure of Tax avoidance Schemes rules which require a promoter of tax 
schemes to tell HM Revenue & Customs of any specified notable arrangements or proposals and to 
provide prescribed information on those arrangements or proposals within set time limits as contained 
in Part 7 of the Finance Act 2004 and in secondary legislation made under vires contained in Part 7 of 
the Finance Act 2004 and as extended to National Insurance Contributions by the National Insurance 
Contributions (Application of Part 7 of the Finance Act 2004) Regulations 2012, SI 2012/1868 made 
under s.132A Social Security Administration Act 1992. 

11.3 (10) Environmental Information Regulations is the Environmental Information Regulations 
2004 or, if applicable, the Environmental Information Regulations (Scotland)(2004) and any 
guidance and/or codes of practice issued by the Information Commissioner in relation to such 
regulations. 

11.3(11) FOIA is the Freedom of Information Act 2000 and any subordinate legislation made under this 
Act from time to time together with any guidance and/or codes of practice issued by the Information 
Commissioner in relation to such legislation. 

11.3 (12) General Anti-Abuse Rule is 

• the legislation in Part 5 of the Finance Act 2013 and 

• any future legislation introduced into parliament to counteract tax advantages arising from 
abusive arrangements and to avoid national insurance contributions. 

11 .3 (13) Halifax Abuse Principle is the principle explained in the CJEU Case C-255/02 Halifax and others. 

11.3 (14) Intellectual Property Rights or "IPRs" is 

• copyright, rights related to or affording protection similar to copyright, rights in databases, 
patents and rights in inventions, semi-conductor topography rights, trade marks, rights in 
internet domain names and website addresses and other rights in trade names, designs, Know
How, trade secrets and other rights in Confidential Information, 

• applications for registration, and the right to apply for registration, for any of the rights listed in 
the first bullet point that are capable of being registered in any country or jurisdiction, 

• all other rights having equivalent or similar effect in any country or jurisdiction and 

• all or any goodwill relating or attached thereto. 

11. 3 (15) Law is any law, statute, subordinate legislation within the meaning of section 21 (1) of the 
Interpretation Act 1978, bye-law, enforceable right within the meaning of section 2 of the European 
Communities Act 1972 and Section 4 of the European Union (Withdrawal Act 2018), regulation, order, 
mandatory guidance or code of practice, judgment of a relevant court of law, or directives or 
requirements of any regulatory body with which the Contractor is bound to comply under the /aw of the 
contract. 

11.3(16) An Occasion of Tax Non-Compliance is 

• where any tax return of the Contractor submitted to a Relevant Tax Authority on or after 1 
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October 2012 is found on or after 1 April 2013 to be incorrect as a result of 

• a Relevant Tax Authority successfully challenging the Contractor under the General Anti-Abuse 
Rule or the Halifax Abuse Principle or under any tax rules or legislation that have an effect 
equivalent or similar to the General Anti-Abuse Rule or the Halifax Abuse Principle or 

• the failure of an avoidance scheme which the Contractor was involved in, and which was, or 
should have been, notified to a Relevant Tax Authority under DOTAS or any equivalent or 
similar regime and 

where any tax return of the Contractor submitted to a Relevant Tax Authority on or after 1 October 
2012 gives rise, on or after 1 April 2013, to a criminal conviction in any jurisdiction for tax related 
offences which is not spent at the Contract Date or to a civil penalty for fraud or evasion. 

11.3(17) Personal Data has the meaning given to it in the Data Protection Act 2018. 

11 .3 (18) Prohibited Act is 

• to directly or indirectly offer, promise or give any person working for or engaged by the Client or 
other Contracting Body or any other public body a financial or other advantage to 

• induce that person to perform improperly a relevant function or activity or 

• reward that person for improper performance of a relevant function or activity, 

• to directly or indirectly request, agree to receive or accept any financial or other advantage 
as an inducement or a reward for improper performance of a relevant function or activity 
in connection with this contract, 

• committing any offence 

• under the Bribery Act 2010 (or any legislation repealed or revoked by such Act), 

• under legislation or common law concerning fraudulent acts or 

• defrauding, attempting to defraud or conspiring to defraud the Client or 

• any activity, practice or conduct which would constitute one of the offences listed above if such 
activity, practice or conduct had been carried out in the UK. 

11 .3 (19) Request for Information is a request for information or an apparent request under the Code of 
Practice on Access to government Information, FOIA or the Environmental Information Regulations. 
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11.3 (20) Relevant Requirements are all applicable Laws relating to bribery, corruption and fraud, 
including the Bribery Act 2010 and any guidance issued by the Secretary of State for Justice pursuant 
to section 9 of the Bribery Act 2010. 

11 .3 (21) Relevant Tax Authority is HM Revenue & Customs, or, if applicable, a tax authority in the 
jurisdiction in which the Contractor is established. 

11 .3 (22) Security Policy means the Clienfs security policy attached as Appendix 1 to Contract Schedule 
J (Security Provisions) as may be updated from time to time. 
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Option Z 4 - Admittance to site 

Insert new clause 19A: 

19A.1 The Contractor submits to the Project Manager details of people who are to be employed by 
it and its Subcontractors in Providing the Services. The details include a list of names and 
addresses, the capabilities in which they are employed, and other information required by the 
Project Manager. 

19A.2 The Project Manager may instruct the Contractor to take measures to prevent 
unauthorised persons being admitted to the Affected Property. 

19A.3 Employees of the Contractor and its Subcontractors are to carry a Client's pass and comply 
with all conduct requirements from the Client whilst they are on the parts of the Affected Property 
identified in the Scope. 

19A.4 The Contractor submits to the Project Manager for acceptance a list of the names of the people 
for whom passes are required. On acceptance, the Project Manager issues the passes to the 
Contractor. Each pass is returned to the Project Manager when the person no longer requires access 
to that part of the Affected Property or after the Project Manager has given notice that the person is 
not to be admitted to the Affected Property. 

19A.5 The Contractor does not take photographs of the Affected Property or of work carried out in 
connection with the works unless it has obtained the acceptance of the Project Manager. 

19A.6 The Contractor takes the measures needed to prevent its and its Subcontractors' people 
taking, publishing or otherwise circulating such photographs. 

Option ZS - Prevention of fraud and bribery 

Insert new clauses: 

18.4.1 The Contractor represents and warrants that neither it, nor to the best of its knowledge any of its 
people, have at any time prior to the Contract Date 

• committed a Prohibited Act or been formally notified that it is subject to an investigation or 
prosecution which relates to an alleged Prohibited Act or 

• been listed by any government department or agency as being debarred, suspended, proposed 
for suspension or debarment, or otherwise ineligible for participation in government procurement 
programmes or contracts on the grounds of a Prohibited Act. 

18.4.2 During the carrying out of the works the Contractor does not 

• commit a Prohibited Act and 
• do or suffer anything to be done which would cause the Client or any of the Client's 
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employees, consultants, contractors, sub-contractors or agents to contravene any of the 
Relevant Requirements or otherwise incur any liability in relation to the Relevant Requirements. 

18.4.3 In Providing the Services the Contractor 

• establishes, maintains and enforces, and requires that its Subcontractors establish, maintain and 
enforce, policies and procedures which are adequate to ensure compliance with the Relevant 
Requirements and prevent the occurrence of a Prohibited Act, 

• keeps appropriate records of its compliance with this contract and make such records available 
to the Client on request and 

• provides and maintains and where appropriate enforces an anti-bribery policy (which shall be 
disclosed to the Client on request) to prevent it and any Contractor's people or any person acting 
on the Contractor's behalf from committing a Prohibited Act. 

18.4.4 The Contractor immediately notifies the Client in writing if it becomes aware of any breach 
of clause 18.4.1, or has reason to believe that it has or any of its people or Subcontractors 

have 

• been subject to an investigation or prosecution which relates to an alleged Prohibited Act, 

• been listed by any government department or agency as being debarred, suspended, proposed 
for suspension or debarment, or otherwise ineligible for participation in government procurement 
programmes or contracts on the grounds of a Prohibited Act or 

• received a request or demand for any undue financial or other advantage of any kind in connection 
with the performance of this contract or otherwise suspects that any person or party directly or 
indirectly connected with this contract has committed or attempted to commit a Prohibited Act. 

18.4.5 If the Contractor makes a notification to the Client pursuant to clause 18.4.4, the 
Contractor responds promptly to the Client's enquiries, co-operates with any 
investigation, and allows the Client to audit any books, records and/or any other relevant 
documentation in accordance with "this contract. 

18.4.6 If the Contractor breaches Clause 18.4.3, the Client may by notice require the 
Contractor to remove from carrying out the works any person whose acts or omissions 
have caused the Contractor's breach. 

Option 27 - Legislation and Official secrets 

Insert new clauses: 

20. 5 The Contractor complies with Law in the carrying out of the works. 
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20.6 The Official Secrets Acts 1911 to 1989 and, where appropriate, the provisions of section 
11 of the Atomic Energy Act 1946 apply to this contract. 

20. 7 The Contractor notifies its employees and its Subcontractors of their duties under these Acts. 

Option 210 - Freedom of information 

Insert new clauses: 

29.3 The Contractor acknowledges that unless the Project Manager has notified the Contractor that 
the Client is exempt from the provisions of the FOIA, the Client is subject to the requirements of the 
Code of Practice on Government Information, the FOIA and the Environmental Information 
Regulations. The Contractor cooperates with and assists the Client so as to enable the Client to 
comply with its information disclosure obligations. 

29. 4 The Contractor 

• transfers to the Project Manager all Requests for Information that it receives as soon as 
practicable and in any event within two working days of receiving a Request for Information, 

• provides the Project Manager with a copy of all information in its possession, or power in the 
form that the Project Manager requires within five working days (or such other period as the 
Project Manager may specify) of the Project Manager's request, 

• provides all necessary assistance as reasonably requested by the Project Managerto enable 
the Client to respond to the Request for Information within the time for compliance set out in 
section 10 of the FOIA or regulation 5 of the Environmental Information Regulations and 

• procures that its Subcontractors do likewise. 

29.5 The Client is responsible for determining in its absolute discretion whether any information is 
exempt from disclosure in accordance with the provisions of the Code of Practice on Government 
Information, FOIA or the Environmental Information Regulations. 

29.6 The Contractor does not respond directly to a Request for Information unless 
authorised to do so by the Project Manager. 

29.7 The Contractor acknowledges that the Client may, acting in accordance with the Department of 
Constitutional Affairs ' Code of Practice on the Discharge of the Functions of Public Authorities under 
Part 1 of the Freedom of information Act 2000, be obliged to disclose information without consulting 
or obtaining consent from the Contractor or despite the Contractor having expressed negative views 
when consulted. 
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29.8 The Contractor ensures that all information is retained for disclosure throughout the period for 
retention and permits the Project Manager to inspect such records as and when reasonably 
requested from time to time. 

Option 213 - Confidentiality and Information Sharing 

Insert a new clause 

29.9 Except to the extent set out in this clause or where disclosure is expressly permitted 
elsewhere in this contract, each Party shall 

• treat the other Party's Confidential Information as confidential and safeguard it accordingly, 

• not disclose the other Party's Confidential Information to any other person without prior written 
consent, 

• immediately notify the other Party if it suspects unauthorised access, copying, use or 
disclosure of the Confidential Information and 

• notify the Serious Fraud Office where the Party has reasonable grounds to believe that the 
other Party is involved in activity that may be a criminal offence under the Bribery Act 2010. 

29.10 The clause above shall not apply to the extent that 

• such disclosure is a requirement of the Law placed upon the party making the disclosure, 
including any requirements for disclosure under the FOIA or the Environmental Information 
Regulations pursuant to clause Z10 (Freedom of Information), 

• such information was in the possession of the party making the disclosure without obligation of 
confidentiality prior to its disclosure by the information owner, 

• such information was obtained from a third party without obligation of confidentiality, 

• such information was already in the public domain at the time of disclosure otherwise than by 
a breach of this contract or 

• it is independently developed without access to the other party's Confidential Information. 

29.11 The Contractor may only disclose the Client's Confidential Information to the people who are 
directly involved in Providing the Services and who need to know the information, and shall ensure that 
such people are aware of and shall comply with these obligations as to confidentiality. 
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The Contractor shall not, and shall procure that the Contractor's people do not, use any of the Client 
Confidential Information received otherwise than for the purposes of this contract. 

29.12 The Contractor may only disclose the Client Confidential Information to Contractor's people who 
need to know the information, and shall ensure that such people are aware of, acknowledge the 
importance of, and comply with these obligations as to confidentiality. In the event that any default, act 
or omission of any Contractor's people causes or contributes (or could cause or contribute) to the 
Contractor breaching its obligations as to confidentiality under or in connection with this contract, the 
Contractor shall take such action as may be appropriate in the circumstances, including the use of 
disciplinary procedures in serious cases. To the fullest extent permitted by its own obligations of 
confidentiality to any Contractor's people , the Contractor shall provide such evidence to the Client as 
the Client may reasonably require (though not so as to risk compromising or prejudicing the case) to 
demonstrate that the Contractor is taking appropriate steps to comply with this clause, including copies 
of any written communications to and/or from Contractor's people, and any minutes of meetings and 
any other records which provide an audit trail of any discussions or exchanges with Contractor's people 
in connection with obligations as to confidentiality. 

29.13 At the written request of the Client, the Contractor shall procure that those members of the 
Contractor's people identified in the Client's request signs a confidentiality undertaking prior to 
commencing any work in accordance with this contract. 

29.14 Nothing in this contract shall prevent the Client from disclosing the Contractor's 
Confidential Information 

• to any Crown Body or any other Contracting Bodies. All Crown Bodies or Contracting Bodies 
receiving such Confidential Information shall be entitled to further disclose the Confidential 
Information to other Crown Bodies or other Contracting Bodies on the basis that the information 
is confidential and is not to be disclosed to a third party which is not part of any Crown Body or 
any Contracting Body, 

• to a professional adviser, contractor, consultant, supplier or other person engaged by the Client 
or any Crown Body (including any benchmarking organisation) for any purpose connected with 
this contract, or any person conducting an Office of Government Commerce Gateway Review, 

• for the purpose of the examination and certification of the Clienfs accounts, 

• for any examination pursuant to Section 6(1) of the National Audit Act 1983 of the economy, 
efficiency and effectiveness with which the Client has used its resources, 

• for the purpose of the exercise of its rights under this contract or 

• to a proposed successor body of the Client in connection with any assignment, novation or 
disposal of any of its rights, obligations or liabilities under this contract, 

and for the purposes of the foregoing, disclosure of the Contractor's Confidential Information shall be 
on a confidential basis and subject to a confidentiality agreement or arrangement containing terms no 
less stringent than those placed on the Client under this clause 29.14. 
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29.15 The Client shall use all reasonable endeavours to ensure that any government department, 
Contracting Body, people, third party or subcontractor to whom the Contractor's Confidential 
Information is disclosed pursuant to the above clause is made aware of the Client's obligations of 
confidentiality. 

29.16 Nothing in this clause shall prevent either party from using any techniques, ideas or know-how 
gained during the performance of the contract in the course of its normal business to the extent that this 
use does not result in a disclosure of the other party's Confidential Information or an infringement of 

IPR. 

29.17 The Client may disclose the Confidential Information of the Contractor 

• to Parliament and Parliamentary Committees or if required by any Parliamentary reporting 
requirement, 

• to the extent that the Client (acting reasonably) deems disclosure necessary or appropriate in 
the course of carrying out its public functions, 

Option 216 - Tax Compliance 

Insert new clauses: 

29.18 The Contractor represents and warrants that at the Contract Date, it has notified the Client in 
writing of any Occasions of Tax Non-Compliance or any litigation that it is involved in that is in 
connection with any Occasions of Tax Non-Compliance. 

29.19 If, at any point prior to the defects date, an Occasion of Tax Non-Compliance occurs, the 

Contractor shall 

• notify the Client in writing of such fact within 5 days of its occurrence and 

• promptly provide to the Client 

• details of the steps which the Contractor is taking to address the Occasions ofTax Non
Compliance and to prevent the same from recurring, together with any mitigating factors 
that it considers relevant and 

• such other information in relation to the Occasion of Tax Non-Compliance as 
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the Client may reasonably require. 

Option Z22 - Fair payment 

Insert a new clause: 

57.1 The Contractor assesses the amount due to a Subcontractor without taking into account 
the amount certified by the Project Manager. 

57.2 The Contractor includes in the contract with each Subcontractor 

• a period for payment of the amount due to the Subcontractor not greater than 5 days after the 
final date for payment in this contract. The amount due includes, but is not limited to, payment 
for work which the Subcontractor has completed from the previous assessment date up to the 
current assessment date in this contract, 

• a provision requiring the Subcontractor to include in each subsubcontract the same requirement 
(including this requirement to flow down, except that the period for payment is to be not greater 
than 9 days after the final date for payment in this contract and 

• a provision requiring the Subcontractor to assess the amount due to a subsubcontractor without 
taking into account the amount paid by the Contractor. 

Option Z42 - The Housing Grants, Construction and Regeneration Act 1996 

Add an additional clause Y2.6 

Y2.6 

If Option Y(UK)2 is said to apply then notwithstanding that this contract relates to the carrying out of 
construction operations other than in England or Wales or Scotland, the Act is deemed to apply to this 
contract. 

Option Z44 - Intellectual Property Rights Delete 

clause 22 and insert the following clause In this 

clause 22 only: 

"Document" means all designs, drawings, specifications, software, electronic data, 
photographs, plans, suNeys, reports, and all other documents and/or information prepared by or on 
behalf of the Contractor in relation to this contract. 
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22.1 The Intellectual Property Rights in all Documents prepared by or on behalf of the Contractor in 
relation to this contract and the work executed from them remains the property of the Contractor. The 
Contractor hereby grants to the Client an irrevocable, royalty free, non-exclusive licence to use and 
reproduce the Documents for any and all purposes connected with the construction, use, alterations 
or demolition of the works. Such licence entitles the Client to grant sub-licences to third parties in the 
same terms as this licence provided always that the Contractor shall not be liable to any licencee for 
any use of the Documents or the Intellectual Property Rights in the Documents for purposes other than 
those for which the same were originally prepared by or on behalf of the Contractor. 

22.2 The Client may assign novate or otherwise transfer its rights and obligations under the licence 
granted pursuant to 22.1 to a Crown Body or to anybody (including any private sector body) which 
performs or carries on any functions and/or activities that previously had been performed and/or carried 

on by the Client. 

22.3 In the event that the Contractor does not own the copyright or any Intellectual Property Rights in 
any Document the Contractor uses all reasonable endeavours to procure the right to grant such rights 
to the Client to use any such copyright or Intellectual Property Rights from any third party owner of the 
copyright or Intellectual Property Rights. In the event that the Contractor is unable to procure the right 
to grant to the Client in accordance with the foregoing the Contractor procures that the third party 
grants a direct licence to the Client on industry acceptable terms. 

22.4 The Contractorwaives any moral right to be identified as author of the Documents in accordance 
with section 77, Copyright Designs and Patents Acts 1988 and any right not to have the Documents 
subjected to derogatory treatment in accordance with section 8 of that Act as against the Client or any 
licensee or assignee of the Client. 

22.5 In the event that any act unauthorised by the Client infringes a moral right of the Contractor in 
relation to the Documents the Contractor undertakes, if the Client so requests and at the Client's 
expense, to institute proceedings for infringement of the moral rights. 

22.6 The Contractor warrants to the Client that it has not granted and shall not (unless authorised 
by the Client) grant any rights to any third party to use or otherwise exploit the Documents. 

22. 7 The Contractor supplies copies of the Documents to the Project Manager and to the Clienrs 
other contractors and consultants for no additional fee to the extent necessary to enable them to 
discharge their respective functions in relation to this contract or related works. 

22.8 After the termination or conclusion of the Contractor's employment hereunder, the Contractor 
supplies the Project Manager with copies and/or computer discs of such of the Documents as the 
Project Manager may from time to time request and the Client pays the Contractor's reasonable 
costs for producing such copies or discs. 

22.9 In carrying out the works the Contractor does not infringe any Intellectual Property Rights of any 
third party. The Contractor indemnifies the Client against claims, proceedings, 
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compensation and costs arising from an infringement or alleged infringement of the 
Intellectual Property Rights of any third party. 

Option 247 - Small and Medium Sized Enterprises (SMEs) 

Insert new clause: 

26.5 

The Contractor is required to take all reasonable steps to engage SMEs as Subcontractors and to 
seek to ensure that no less than the SME percentage of Subcontractors stated in the Contract Data 
are SMEs or that a similar proportion of the Defined Cost is undertaken by SMEs. 

The Contractor is required to report to the Client in its regular contract management monthly reporting 
cycle the numbers of SMEs engaged as Subcontractors and the value of the Defined Cost that has 
been undertaken by SMEs. 

c;auThe Contractor is to ensure that the terms and conditions used to engage Subcontractors are no 
less favourable than those of this contract. A reason for the Project Manager not accepting subcontract 
documents proposed by the Contractor is that they are unduly disadvantageous to the Subcontractor. 

Option 248 - Apprenticeships 

Insert new clause: 

26.6 

The Contractor takes all reasonable steps to employ apprentices, and reports to the Client the 
numbers of apprentices employed and the wider skills training provided, during the delivery of the 
works. 

The Contractor takes all reasonable steps to ensure that no less than a percentage of its people 
(agreed between the Parties) are on formal apprenticeship programmes or that a similar proportion 
of hours worked in Providing the SeNices, (which may include support staff and Subcontractors) are 
provided by people on formal apprenticeship programmes. 

The Contractor makes available to its people and Subcontractors working on the contract, 
information about the Government's Apprenticeship programme and wider skills opportunities. 

The Contractor provides any further skills training opportunities that are appropriate for its people 
engaged in Providing the SeNices. 

The Contractor provides a report detailing the following measures in its regular contract 
management monthly reporting cycle and is prepared to discuss apprenticeships at its regular 
meetings with the Project Manager 

• the number of people during the reporting period employed on the contract, including support 
staff and Subcontractors, 
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the number of apprentices and number of new starts on apprenticeships directly initiated 
through this contract, 

the percentage of all people taking part in an apprenticeship programme, 

if applicable, an explanation from the Contractor as to why it is not managing to meet the 
specified percentage target, 

actions being taken to improve the take up of apprenticeships and 

other training/skills development being undertaken by people in relation to this contract, 
including: 

(a) work experience placements for 14 to 16 year olds, 

(b) work experience /work trial placements for other ages, 

(c) student sandwich/gap year placements, 

(d) graduate placements, 

(e) vocational training, 

(f) basic skills training and 

(g) on site training provision/ facilities. 

Option 2101 - Cyber Essentials 
Insert new clause Z101 as follows: 

2101 Cyber Essentials 
The Client and the Contractor shall comply with the provisions of schedule A 
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2200 - ADDITIONAL AMENDMENTS TO THE CONDITIONS OF CONTRACT 

The following amendments have been agreed between the Client and the Contractor as a result of the outcome 
of pre-contract negotiations. The amendments are in addition to the 'boiler plate' amendments included above 
from the Crown Commercial Services Framework. 

2201 - The Contractor's Main Responsibilities 

Amendment 1: Add the following new clause 20.5 along with a new marginal heading of'Discrepancies 
between Scope provided by the Client and Scope provided by the Contractor': 

20.5A: The Client and the Contractor each acknowledge that those documents comprising the Scope provided 
by the Contractor(as listed and incorporated in Contract Data Part 2) are agreed derogations and/or departures 
from the Scope provided by the Client. Such items of derogation/departure are set out in a schedule as included 
in the Scope provided by the Contractor(' Schedule of Derogations') and, for good order, such derogations are 
also highlighted by track changes to the affected documents forming the Scope by the Client, with the track 
changed version also included in the Scope by the Contractor. 

20.58: The Client and Contractor agree that, in the event of any discrepancy and/or divergence between those 
documents forming the Scope provided by the Client and the Scope provided by the Contractor (as listed in 
Contract Data - Part 2), the documents comprising the Scope provided by the Contractor shall always take 
precedence and prevail. Any instruction by the Client to correct any such discrepancy in favour of the Scope 
provided by the Client shall be treated as a change to the Scope and a compensation event under clause 
60.1.(1.) 

Amendment 2: Delete clause 21.1 and replace with the following new clauses 21.1 and 21.1A: 

21.1 The Contractor is responsible for the design of those parts of the works as set out and specified as 
'Contractor Designed Works' in the Scope provided by the Contractor. 

21.1 A The Contractor is responsible for preparing a Design Responsibility Matrix ('ORM') for use by the Client, 
Project Manager and the Contractor. The ORM shall identify the respective obligations of all parties (including 
their appointees, subcontractors and consultants) in respect of design responsibility, reviewing and checking 
design in order to assist the design submission procedure. The Contractor submits the first ORM to the Project 
Manager for acceptance within 4 weeks of the Contract Date. 

Amendment 3: Add new clause 21 .4 as follows: 

21.4: The Contractor shall be responsible for any errors in design contained in the Scope (whether provided 
by the Client or the Contractor) but only in respect of the Contractor Designed Works. The Client shall be 
responsible for the design of the remainder of the works. 

2203 - Compensation Events 

Amendment 4: Amend clause 60.1(1) as follows: 

Replace the entry at the second bullet point and substitute with the following: 

• 'a change to the Scope provided by the Contractor for its design which is made: 

o at the Contractor's request or 
o in order to comply with the Scope provided by the Client, unless the instruction is the correction of 

a discrepancy between the Scope provided by the Client and the Scope provided by the 
Contractor, in which case this instruction shall be treated as a compensation event as set out in 
clause 20.58.' 

16 



UK Research 
and Innovation 

Amendment 5: Add the following new clause 60.1 (13)A as an additional compensation event: 

60.1 (13)A: A Wind Speed Measurement is recorded. A Wind Speed Measurement is a wind speed recorded 
within the boundaries of the Site prohibiting the operation of a mobile and/or tower crane where wind speeds 
are in excess of the maximum value specified before any mobile crane must be taken out of service (subject 
always to a maximum of 50km/h) and/or exceeds 60km/h for tower cranes and where such conditions occur 
for a total period of one hour in any one working day (whether continuously or otherwise) ("Wind Speed 
Measurement") in which case the parties acknowledge and agree that such Wind Speed Measurements 
constitute a compensation event provided that the Contractor's entitlement to an adjustment to the Completion 
Date and/or Key Date is subject to the Contractor providing the Client with contemporaneous crane records 
recording the Wind Speed Measurement." 

Amendment 6: Add the following new clause 60.8 

60.7: The assessment of a compensation event for a Wind Speed Measurement under clause 60.1(13)A shall 
only entitle the Contractor to an adjustment to the Completion Date and/or Key Dates and no adjustment shall 
be made to the Prices. 

Amendment 7: Add the following new clause 67 for provisional sums 

67 .1 - The Client and the Contractor each acknowledge that the Scope for some parts of the works are not 
fully defined by the Client and the Contractor is unable to include a fixed price in the Activity Schedule for such 
items of work. As such, it is agreed that such items shall be referred to as 'Provisional Sums' in the priced 
Activity Schedule. 

67.2 - The Provisional Sums shall remain in the Prices until the Project Manager instructs the expenditure of 
the Provisional Sum, along with the appropriate Scope. Unless agreed otherwise between the Project Manager 
and the Contractor, the instruction to expend a Provisional Sum shall be treated as an instruction changing the 
Scope and will be a compensation event under clause 60.1 .(1 ). The assessment of the effect on the Prices 
shall be the omission of the Provisional Sum with the addition assessed as the Defined Cost of complying with 
such instruction plus the Fee. 

2204-Title 

Amendment 8: Delete clause 70.1 and replace with the following new clause 70.1: 

70.1 Whatever title the Contractor has to Plant and Materials which are outside the Working Areas passes to 
the Client once the Client has properly paid the Contractor for such Plant and Materials. 

Amendment 9: Delete clause 71.1 and replace with the following new clause 71.1 : 

71.1 The Contractor is entitled to payment for those items of Plant and Materials stored outside the Working 
Areas as listed in the Scope provided by the Contractor. Any items (listed or not listed) will only be paid for on 
agreement by the Project Manager. Payment to the Contractor for Plant and Materials stored outside the 
Working Areas shall be subject to the Contractor discharging the following conditions: 

• 'the Contractor has provided the Client with reasonable proof that the items of Plant and Materials are and 
will remain insured against loss or damage for its full value under a policy of insurance protecting the 
interests of the Client and the Contractor until delivered into the Working Areas; 

• 'at the premises where the Plant and Materials are situated pending delivery, there is in relation to that 
item(s) clear identification of the Client as the party taking full ownership of identified Plant and Materials 
once payment is made for such item of Plant and Materials by the Client and the works as its destination, 
with each item being set apart and clearly and visibly marked as property of UKRI, individually or as a set, 
by letters, figures or a pre-determined code, and 

• 'a signed vesting certificate from the Contractor in the form included in the Scope, which lists out all those 
items of Plant and Materials to be vested with the Client with a written statement that, once the Contractor 
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is paid by the Client for such items, the property in such items of Plant and Materials shall vest with the 
Client. 

Amendment 1 O: Delete and amend Clause X20.1 as follows: 

• Delete clause X20.1 and renumber clause X20.2 as X20.1 . 
• Renumber clause X20.3 as X20.2 
• Delete clause X20.3 
• Renumber clause X20.5 as X20.3 but then amend renumbered X20.3 as follows: "The Client may 

add a Key Performance Indicator with the agreement of the Contractor'. 
• Add new clause X20.4 as follows: 

X20.4: 'For the avoidance of doubt no incentive shall be paid to the Contractor in the event that the 
Contractor meets or exceeds any KPI target nor shall the Contractor be liable to the client for any 
damages, monetary or otherwise, to the Client in the event the Contractor does not meet any of 
the KPI targets set out in the KP/ Schedule.' 
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SCHEDULE A - CYBER ESSENTIALS 

CYBER ESSENTIALS SCHEME 

1. DEFINITIONS 

1.1 In this Schedule, the following words shall have the following meanings: 

"Cyber Essentials Scheme" 

"Cyber Essentials Basic 
Certificate" 

"Cyber Essentials Certificate" 

"Cyber Essential Scheme Data" 

"Cyber Essentials Plus Certificate" 

the Cyber Essentials Scheme 
developed by the Government which 
provides a clear statement of the basic 
controls all organisations should 
implement to mitigate the risk from 
common internet based threats (as 
may be amended from time to time). 
Details of the Cyber Essentials 
Scheme can be found 
here:https://www.gov.uk/government/ 
publications/cyber-essentials
scheme-overview; 

the certificate awarded on the basis of 
self-assessment, verified by an 
independent certification body, under 
the Cyber Essentials Scheme and is 
the basic level of assurance; 

Cyber Essentials Basic Certificate, the 
Cyber Essentials Plus Certificate or 
the Cyber Essential Scheme 
certificate equivalent to be provided by 
the Contractor as set out in the 
Framework Data Sheet; 

sensitive and personal information 
and other relevant information as 
referred to in the Cyber Essentials 
Scheme; and 

the certification awarded on the basis 
of external testing by an independent 
certification body of the Contractor's 
cyber security approach under the 
Cyber Essentials Scheme and is a 
more advanced level of assurance. 
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2. CYBER ESSENTIALS OBLIGATIONS 

2.1 Where the Scope requires that the Contractor provide a Cyber Essentials Certificate prior 
to the execution of the works the Contractor shall provide a valid Cyber Essentials Certificate, 
then on or prior to the commencement of the works the Contractor delivers to the Client 
evidence of the same. Where the Contractor fails to comply with this paragraph it shall be 
prohibited from commencing the carrying out of the works under any contract until such time 
as the Contractor has evidenced to the Client its compliance with this paragraph 2.1. 

2.2 Where the Contractor continues to Process Cyber Essentials Scheme Data during the 
carrying out of the works the Contractor delivers to the Client evidence of renewal of the Cyber 
Essentials Certificate on each anniversary of the first applicable certificate obtained by the 
Contractor under paragraph 2.1. 

2.3 Where the Contractor is due to Process Cyber Essentials Scheme Data after the 
commencement of the works but before completion of the works the Contractor delivers to the 
Client evidence of: 

2.3.1 a valid and current Cyber Essentials Certificate before the Contractor Processes any 
such Cyber Essentials Scheme Data; and 

2.3.2 renewal of the valid Cyber Essentials Certificate on each anniversary of the first Cyber 
Essentials Scheme certificate obtained by the Contractor under paragraph 2.1 . 

2.4 In the event that the Contractor fails to comply with paragraphs 2.2 or 2.3 (as applicable), 
the Client reserves the right to terminate this contract for material Default. 

2.5 The Contractor ensures that all sub-contracts with Sub-Contractors who Process Cyber 
Essentials Data contain provisions no less onerous on the Sub-Contractors than those 
imposed on the Contractor under this contract in respect of the Cyber Essentials Scheme 
under paragraph 2.1 of this Schedule 

2.6 This Schedule shall survive termination or expiry of this contract. 
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(b) (1) (A), FOIA Section 40 Personal Information, FOIA 
Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 Commercial

Contract Data 

1 General 

Completion of the data in full, according to the Options chosen, is essential to create a complete 
contract. 

The conditions of contract are the core clauses and the clauses for the following main Option, the 
Option for resolving and avoiding disputes and secondary Options of the NEC4 Engineering and 
Construction Contract June 2017 (with amendments January 2019) 

Main Option 

Secondary Options 

The works are 

The Client is 

Name 

LI :....:A _ ___,I Option for resolving and avoiding disputes ~I _W_2 _ _ ~ 

The Main Works package includes the works include; The works 
comprise of the construction of a single storey 2500m2 
Supercomputer Centre. The building will comprise of 2nr Data 
Halls, power cell rooms and associated plant and equipment 
rooms. The roof will allow for mechanical plant to be housed. 
The works will also comprise the conclusion of the hard and soft 
landscaping elements of works. 

UK Research and Innovation (UKRI) 

Address for communications SciTech Daresbury, Daresbury, WA4 4AD 

Address for electronic communications 

The Project Manager is 

Name 

Address for communications 

Address for electronic communications 

The Supervisor is 
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(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 
Commercial

(b) (1) (A), FOIA Section 40 Personal Information, 
FOIA Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal Information, 
FOIA Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 Commercial

(b) (1) (A), FOIA Section 40 Personal Information, FOIA 
Section 43 Commercial

Name 

Address for communications 

Address for electronic communication 

The Scope is in 

The Site Information is in 

The boundaries of the site are 

The language of the contract is 

The law of the contract is the law of 

The period for reply is 

English 

England and Wales, subject to the 
jurisdiction of the courts of England and 
Wales. 

~2---'w-"e'-'e"-k ... s ______ _,I except that 

The following matters will be included in the Early Warning Register 

Early warning meetings are to be held at intervals no longer than '---"M-"o"-n ... th-"ly,_ ___ ~ 
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2 The Contractor's main responsibilities 

If the Client has identified 
work which is set to meet a 
stated condition by a key 
date 

The key dates and conditions to be met are 

condition to be met 

(1)1 Completion of Main Building Works 

I 

If 013tioA G, Q, E or F is 1:1sec:f Hie CGRtraeter 13re1cJares forecasts ef the tetal DefiAeEf Gest 
fer the whole of tho the wert,s at iRteFVals no longer than 
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FOIA Section 43 
Commercial

FOIA Section 43 
Commercial

FOIA Section 43 
Commercial

3Time 

If the Client has decided 
the completion date for 
the whole of the works 

Taking over the works 
before the Completion Date 

If no programme is 
identified in part two of 
the Contract Data 

4 Quality management 

The starting date is 

The access dates are 

part of the Site 

(1) I Access to the whole of the site 

(2) 

(3) 

The Contractor submits revised programmes at intervals no 
longer than 

The completion date for the whole of the works 

The Client is not willing to take over the works before the 
Completion Date 

the Contract Date 

date 

I the Contract Date 

30/07/2024 

The period after the Contract Date within which the Contractor ~--------~ 
is to submit a first programme for acceptance is LI _T_w_o_w_e_e_k_s ____ ~ 

The period after the Contract Date within which the Contracto 
is to submit a quality policy statement and quality plan is 

The period between Completion of the whole of the works 
and the defects date is 

The defect correction period is except that 

The defect correction period for a Defect occurring when working within an operational building/facility or following 

Completion or 'take over' by the Employer is; 

Defects 'Type A*' -A Defect resulting in an emergency which gives rise to an unacceptable security, health or safety risk 

to the Building Users and/ or their property is Two (2) Hours 

To include-

Gas or water leaks 

Security related items 

Blockages in drainage or plumbing systems immediately 

Inoperative heating system 

External landscape/ fac;ade type 

Inoperative cooling system 

Potentially dangerous gas/electricity faults 

Emergency alarm system faults 

Dangerous Structures/ installations 

Leaks to hot and cold-water supply 

Electrical Supply 

Roof leaks 
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Defects 'Type A' - A Defect resulting in an emergency that immediately affects the functional use of a part or all of 
building/facility is twenty-four (24) hours. To include-

Gas or water leaks 

Security related items 

External landscape/ fa9ade type 

Blockages in drainage or plumbing systems immediately 

Inoperative heating system 

Inoperative cooling system 

Potentially dangerous gas/electricity faults 

Emergency alarm system faults 

Dangerous Structures/ installations 

Leaks to hot and cold-water supply 

Electrical Supply 

Roof leaks 

Defects 'Type B' - A Defect that has an adverse but manageable effect on the functional use of the building/facility is 
five (5) days. To include -

Defective ironmongery 

Sticking doors or windows 

Single electric light or power point failure 

Brickwork 

Cupboards 

Doors 

Door locks and fittings - internal 

Guttering 

Defects 'Type C' -All Other Defects are Two (2) Weeks or Ten (10) Working Days. To include-

(Notes) 

Defective ironmongery 

Sticking doors or windows 

Single electric light or power point failure 

Brickwork 

Cupboards 

Doors 

Door locks and fittings - internal 

Guttering 

1. With notification of Defects Type(s) A' and A, the Contractor is to allow for intervention by the Employer where required. 

2. Where a Defect is of such a nature that an extended defect correction period is required and is Accepted by the Project 
Manager then the Contractor acts expeditiously to correct the Defect within a stated period of extension). 
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FOIA Section 43 Commercial

5 Payment 

The currency of the contract is the Great British Pound (GBP) Sterling 

base '---'B~•~n~k~o~f~E~n~g~la~n~dc_ ____ __Jlbank 

If the period in which The pe,ieEJ within whise payFRents am FRaEJe is 
payments are made is not 
three weeks and Y(UK)2 is 
not used 

If Gptien C e, D is uses Tee GeRtraetor's share peroeR/affes and tee share raRfles are 

sRare range 

less than L___ ____ _Jf-% -- c_______JI -%-le 

~~1-%--te 
L__ _ _J~ 

L_____J~ 

g,eate, tean L_ ________ ' 

If Gptien C, D, le er F is used Tee e,whaR,1e ratos are these pul>lished in 

01'\ L_ ______ _J {<late) 
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FOIA Section 43 Commercial

6 Compensation events 

The place where weather is to be recorded is Rostherne No 2 Weather Station 

The weather measurements to be recorded for each calendar month are 

the cumulative rainfall (mm) 

the number of days with rainfall more than 5 mm 

the number of days with minimum air temperature less than 0 degrees Celsius 

the number of days with snow lying at 0900 I hours GMT 

and these measurements: 

NOT APPLICABLE 

Wind speed is dealt within under a separate Z Clause within the Contract 
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(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43 Commercial

Where no recorded data 
are available 

If OptioR A OF B is 1:1608 

If O~tiSR B sr Dis "ssEI 

If tFlero aFO additiooal. 
69-ffipORSatioA evOHts-

Assumed values for the ten year weather return weather data for each weather 
measurement for each calendar month are 

NOT APPLICABLE 

nie va!IJo onglnooriRg poroontage is §Q%, bl Riess aRotRer 
perceRta§e is stated Rare, iR wl:licfl sass it is 

TF\e method ofmoasurornont is 

TF\ese are additioRal compensatioA-SVe-H-ts 

8 Liabilities and insurance 

If there are additional 
Client's liabilities 

These are additional Client's liabilities 
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(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43 CommercialIf the Client is to provide 
Plant and Materials 

If the Client is lo provide 
any of the insurances stated 
in the Insurance Table 

If additional insurances are 
to be provided 
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FOIA Section 40 Personal Information

Resolving and avoiding disputes 

If the tribunal is arbitration 

If Option W1 or W2 is used 

If Option W3 is used 

The tribunal is Litigation 

The arbitration procedure is Not Applicable 

The place where arbitration 
is to be held is Not Applicable L___---'--'. ________________ _J 

The person or organisation who will choose an arbitrator if the Parties cannot agree a 
choice or if the arbitration procedure does not state who selects an arbitrator is 

Address for communications 

Address for electronic communications 

The Dispute Avoidance Board visit the Site at intervals no longer I 
than L. ___ _, 

months 
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The Dispute Avoidance Board nominating 
body is 
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X1: Prioe aElj11stment for inflation (11sed only with Of)tions A, B, C and D) (NOT USED) 

If Optiea X1 is "sec! TRe wsfJortiens useEI te sals1:1lato tRe Prise Aej1:mtment Faster aFe 

The Base date f.ar inEfises is 

H1ese inElises are 

X2: Changes in the Law (USED) 

X2 is Used 

lial<ecl to the iacleJ<-lef 

nan aej1:1stable 

X3: M11ltif)le 011rrenoies (11sed only with Of)tions A and B) (NOT USED) 

If Opliea XJ is "sec! The Client will pay fer tRe items or astivitios listoGI 13elow in tRe s1.1rmncios stateEI 

items anGI astivities etRor s1.mensy total mmdA=lum 
payment in tRe s1.m=onsy 

The &J(Gf:Jange rates are those p1:1blisl=led in 

'--------__]{<!ale) 
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X4: Parent Company G.llarantee 

If Option X4 is used Required, 

X6: .Seotional Cempletion (NOT USliil:l) 

If Gptien Xa is sseo The semp!otioo dal6 for eash s@elien of tRo W9rks is 

GlesBRptio11 

X6: lilenusfor early Cempletion (NOT USliiD) 

II OplieA X!l is YSed 
w~hoat Oplioe Xe 

If Option X6 is use<! with 
Option XS 

X7: Delay damages 

If Option X7 is used 
without Option X5 

lf Opli0A X7 is YS89 willl 
optioA xa 

TRe BOAYs !or the waele of tee works is 

The bonus for each section of the worfrs is 

section 

(1) 

(2) 

(3) 

(4) 

description 

The bonus for !he remainder of !he worl<s is 

Delay damages for Completion of the whole of the 
worl<s are: -£2, 128 per working day 

Elelay Elamages lsr easla seGlien ef tlae werks are 

9essF1ptian 

+Ile delay <iamages lsr the remaiAoer of tee w0>'iffi-aFe 
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Xll: IJAdertakiAgs to the ClieRt or others (NOT IJSED) 

If O~tiea XS is esea Hie oo06rtakiRgs JG OtkeFS-aFe 

~rnviaea te 

The 81::1tJsont.r:aetor 1,md-ertak.ir:Jg te Qthor:s aFe 

WOFlrn 
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X10: Information modelling (NOT USED) 

If O~lioR X1Q is "689 
If na tnf.ormaticm 
tn~fJst:1#00 plan is 
iEleAtifieB iA part twe 
sf tAe Centrast Data 

n,e perioEI aft.er tRe Cantraot Date within •Nhish tRe Ceni'=aetor is ta s1:1Bmit a first 

lnfermatian Elmo1:1tion Plan fer aoseptanoo is 

TRo ITTinimum am01:1nt af ins1::1rance sever fer claims maGe against the Contraetor arising 
ablt of its failblre to use tRe skill anEI earn normally uses By pFGfessienals previEling 
infei:mation similar to the Pmjoct lnfmmation is, in I 
respaet af oaeR olaiFR L. ------------~ 

TR• i,:ioria8 fellawin13 CaFRplotian af tl:io wt:iale af tl:ie worffs er earlier terminatian fer whisR 
tl=le G9Rlfaoler maintains ins1:c1raneo f.er claiFAs maEle a9aiAst it arising Ql,;lt of its fail1.1re te 
1.1so the sl~ill an8 caFO is 

X42;.Multiparty GOllaboratioR (NOT USeD) 

If O~lioR X12 is "689 The Prometar is 

The Ssl=latlula af Par:lRSFs is iR 

Tl:ia P'tlmal9r's eb}os!:l~ro is 

Tl:ie PaRROFiR€1 lnfer:matien is iR 
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(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43
Commercial

(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43
Commercial

(b) (1) (A), FOIA Section 40 Personal Information, FOIA
Section 43 Commercial

X13: Performance bond 

If Option X13 is used 

X14: AdvaAsed paymeAt te the CeRtraeter (NOT IJSEI)) 

If O~lioA X11 is ase<I Tt:1e aFReblnt ef the aGvanseEI 13ayment is 

Tao ~e,io<I aAor lee Coatracl Dalo ffom wlaicla tao Gonhcaotor 
Fepays the instalments in assessments is 

Hie instalments aFe (either an ameYnt er a raereontago ef the 
~aymeal otae,wise <lee) 

l\dvanseEI 13ayrnent BenEI An advanseEf 13ayFAent 13enEI is/is net FeE!blireEI. (Delete as applisable) 

X15: The Contractor's design 

If Option X 15 is used 

X16: Retention 

If Option X16 is used 

Retention bond The Contractor may not give the Client a retention bond. 

X17: bow perfermaAse damages (NOT IJSEI)) 

If O~lieA X17 is ased Tho amGuntc fer Jew por:fGrmanso daFRages arn 

8FR81a1At 

~===== ....fsf 
~====~....fsf 
'---------_j ....fsf 
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(b) (1) (A), FOIA Section 40 Personal Information, FOIA Section 43
Commercial

X18: Limitation of liability 

If Option X 18 is used 

X20: Key Performance Indicators 

If Option X20 is used The schedule of project for Key Performance Indicators 
agreed between the parties are contained in the KPI 
Schedule as included in the Scope. 

A report of performance against each Key Performance 
Indicator is provided at intervals of for 

See Amendment to 
Contract Z Clauses 

IL-'-TB"'C"----_ __, months 

X22: Early Conu:actor in•1olvement (only used with Options C and El (NOT USE9) 

If O~lisA X22 is "sea 

If ther-e am additioRal 
events whish seuld 
shaA§S the B"S§SI 

The B"S§SI is 

item Elesariptian 

TRe Centraotor prepai:oc fareaactc af tl=lo tetal Defines Cast 
ef the wmk te be dens in atago One at intervals na longer 
thaA 

n1e Gentcaolor prnparoc fareaasts of the tetal PFSjeat Gest 
at inteP.•als no lenger than tRan 

These are aEfElitional events which ao1.1IEI sRango tl~e B1:1Glget 

fB 
~========================~ 

: ~============================== 

The B1:1r;Jg0t lFJeant/t,ffJ is ~--~ % af tt:10 savin~ 
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FOIA Section 43 Commercial

Y(UK)1: Project Bank Account 

Charges made and 
interest paid by the 
project bank 

. The Contractor is to pay the charges in connection with taking out and maintaining the 
project bank account. The Contractor is entitled and is to be paid all interest accrued, if any, 
in maintaining the project bank account. 

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996 

If Option Y(UK)2 is used and 
the final date for payment ls 
not fourteen days after the 
date on which payment 
becomes due 

The period for payment is 

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999 

If Option Y(UK)3 is used 

If Y(UK)3 is used with 
Y(UK)1 the following entry is 
added to the table for 
Y(UK)3 

term 

term 

The provisions of 
0 lions Y(UK)1 

Z: Additional conditions of contract 

beneficiary 

beneficiary 

Named Suppliers 

If Option Z is used The additional conditions of contract are 

Z2,Z4,Z5,Z7,Z10,Z13,Z16,Z22,Z42,Z44,Z47,Z48,Z101,Z200 
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CONTRACT DATA PART TWO 

• Rider Levett 
Bucknall 



(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 Commercial

1 General 

Completion of the data in full, according to the Options chosen, ls essential to create a 
complete contract. 

The Contractor is 

Name 

Address for communications 

Russells Limited 

13 Westpoint Enterprise Park, Clarence 
Avenue, Trafford Park, Manchester M17 
1QS 

Address for electronic communications 

The fee percentage is 

The worki'ng areas are 

The key persons are All the key people including all qualifications, expertise 
and experience as set out in the key person schedule 
(and CV's) as included in the Stage 2 tender 
submission, save for any changes already agreed 
between the Client and the Contractor. See Annex 1 to 
this CD P2. 

The following matters will be included in the Early Warning Register 

NDT APPLICABLE 
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(b) (1) (A), FOIA Section 40 
Personal Information, FOIA 
Section 43 Commercial

FOIA Section 40 Personal Information

2 The Contractor's main responsibilities 

If the Contractor is to provide The Scope provided by the Contractor for its des·1gn is in 
Scope for its design 

3 Time 

If a programme is to be The programme identified in the Contract Data is 
identified in the Contract 
Data 

If the Contractor is to decide The completion date for the whole of the works is 
the completion date for the 
whole of the works 

5 Payment 

If Option A or C is used 

If Option B or D is used 

If Option A, B, C or D is 

used 

If Option Fis used 

The activity schedule is 

The bill of quantities is 

The tendered total of the Prices is 

Work which the Contractor will do is 

activity price 

Resolving and avoiding disputes 

If Option W1 or W2 is used The Senior Representatives of the Contractor are 

Name (1) 

Address for communications 

Address for electronic communications 

See all documents listed as 
part of the 'Scope provided 
by the Contractor. ' 

I 28,686,124.48 



(b) (1) (A), FOIA Section 40 Personal 
Information, FOIA Section 43 
Commercial

If Option W3 is used and the 
number of members of the 
Dispute Avoidance Board is 
three 

Name (2) 

Address for communications 

Address for electronic communications 

The Contractor's nomination for the Dispute Avoidance Board is 

Name Ll~N_O_T_A~P~P~Ll~C_A_B~LE=---------~ 

Address for communications NOT APPLICABLE 

Address for electronic communications NOT APPLICABLE L_ ____________ __J 

X10: Information modelling 

If Option X10 is used 

If an infonnation execution 
p/an is to be identified in 
the Contract Data 

The information execution plan identified 
in the Contract Data is 

I NOT APPLICABLE 

X22: Early ContraGtor involvement (only used with Options C and E) 

If O~tiea X22 is "sea TFle Sla§e One :Ce;• persena me 

~laffie (1) 

ReS(30ASi8ilities 

Ql:lalifieatioRs 

E~e13erieRse 

~laffie (2) 

Res1=1onsiElilities 

Qualifisations 

E:l(f3eriense 

TRe Prisin§ lnferA1atien is in 
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Y(UK)1: Project Bank Account 

If Option Y(UK)1 is used The project bank is 

j To be set up and identified immediately following the Contract Date 

named suppliers are 

Full list to be agreed with the Client and Project Manager following the Contract Date 



~f Cast Campe1lents {anly used-with Options C, D ar E) 

Tee listed items of Equi~meAt ~ur,,l,ascd fer wo,k ea tee eof>\fi'let, with 
af! e-A east eFiarge, are 

~e,eaaat,-------l111imtteEH1Fe91laat ......... "'""'"'""""t<-<€S!Rt<O>fiF9a<O>-"iS~>eOf-F truimcaee-e~<aef>Fiowe 

~·--------~ 

TRe rates fur speeia! E1;1wi19menkMe 

Tl=le Fates for Defined Gest ef maAuf.cloturo and fat>risatioA owtside Ute l-PJGrl~iRg ,A,feas Ely 
tl'le Goo/reeler ore 

oategof)1 af peFS9A rnto 

Tim rates fer DefiAed Ceot ef dosiEIA Ot;;~sido tAe VVeFkin@ l\reas are 

eategar1 af per:saA eate 

Tho aategaFics ef ElesigA fJOOf:!le \\•hose 1ra•,1eUiAg e1ti,enses ta ami 1rem tAe V'l..'erhin§ 
ft.Feas are inoluded as a east of SesigA of the werlfS and Eq1:1,i~ment 80F1e 01;1~siEie Urn 
V\fOFhlng Areas are 
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